

Annual Procurement Plan (APP)-2022-23
(Goods & Related Services)


Ministry/ Division	Ministry of Railways (MOR)
Agency	MOR
Procuring Entity Name & Code	MOR


Package No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contract (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Computer Accessories (Supply of Laptop) EC 4112202	Nos	Laptop-1	RFQ	Joint Secretary	GOB	1.20	Planned Dates		12 July 2022	18 July 2022	18 July 2022	20 July	21 July	26 July 2022	-	
								Planned Days		-	7 days	0 day	2 days	1 day	5 day	15 days	
								Actual									
GR-02	Office Equipment (Supply of TV) EC4112310	Nos	TV-1	RFQ	Joint Secretary	GOB	1.10	Planned Dates		12 July 2022	18 July 2022	18 July 2022	20 July	21 July	26 July 2022	-	
								Planned Days		-	7 days	0 day	2 days	1 day	5 day	15 days	
								Actual									
GR-03	Office Equipment (Supply of Honour Board) EC4112310	Nos	Honour Board-2	RFQ	Joint Secretary	GOB	150	Planned Dates		12 July 2022	18 July 2022	18 July 2022	20 July	21 July	26 July 2022	-	
								Planned Days		-	7 days	0 day	2 days	1 day	5 day	15 days	
								Actual									
GR-14	Stationary Goods [Supply of Stationary & Other Goods (Frame Work Agreement)] EC 3255105	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	15.00	Planned Dates		18 July 2022	03 Aug 2022	08 Aug 2022	10 Aug 2022	11 Aug 2022	17 Aug 2022	-	
								Planned Days		-	17 days	5 days	2 days	1 day	6 day	31 days	
								Actual									

[Handwritten signature]
সচিব
রেলপথ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[Handwritten signature]
ড. মোঃ হুমায়ুন কবীর
সচিব
রেলপথ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contract (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-05	Computer Accessories (Supply of Computer Accessories (Frame Work Agreement)) EC 3255101	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	12.00	Planned Dates		18 July 2022	03 Aug 2022	08 Aug 2022	10 Aug 2022	11 Aug 2022	17 Aug 2022	-	
								Planned Days		-	17 days	5 days	2 days	1 day	6 day	31 days	
								Actual									
GR-06	Publication (Supply of Booklet) EC 3211128	Nos	1000 Copy	RFQ	Joint Secretary	GOB	0.80	Planned Dates		03 Aug 2022	11 Aug 2022	11 Aug 2022	16 Aug 2022	17 Aug 2022	25 Aug 2022		
								Planned Days		-	9 Days	0 Day	5 Days	1 Day	8 Days	23 Days	
								Actual									
GR-07	Computer Accessories (Supply of Computer Set) EC 4112202	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	14.00	Planned Dates		04 Sep 2022	20 Sep 2022	04 Oct 2022	10 Oct 2022	11 Oct 2022	20 Oct 2022		
								Planned Days		-	17 Days	14 Days	6 Days	1 Day	9 Days	47 Days	
								Actual									
GR-08	Publication (Annual Report) EC 3211128	Nos	500 Pcs Book	RFQ	Joint Secretary	GOB	3.00	Planned Dates		15 Nov 2022	21 Nov 2022	21 Nov 2022	24 Nov 2022	27 Nov 2022	30 Nov 2022	-	
								Planned Days		-	7 days	0 day	3 days	3 days	3 day	16 days	
								Actual									
GR-09	Furniture (Supply of Furniture) EC 4112314	Nos	List Enclosed	RFQ	Joint Secretary	GOB	3.00	Planned Dates		08 Dec 2022	15 Dec 2022	15 Dec 2022	19 Dec 2022	20 Dec 2022	26 Dec 2022		
								Planned Days		-	8 Days	0 Day	4 Days	1 Day	6 Days	19 Days	
								Actual									


 Md. Alamgir Hossain
 উপ সচিব
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 Md. Hossain Kabir
 সচিব
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার