

Annual Procurement Plan (APP)-2022-23 (Final)
(Goods & Related Services)


Ministry/ Division	Ministry of Railways (MOR)
Agency	MOR
Procuring Entity Name & Code	MOR


Package No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contract (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Computer Accessories (Supply of Laptop) EC 4112202	Nos	01 Pcs	RFQ	Joint Secretary	GOB	1.32	Planned Dates		10 Aug 2022	16 Aug 2022	16 Aug 2022	22 Aug 2022	22 Aug 2022	23 Aug 2022	-	
								Planned Days		-	7 days	0 day	6 days	0 day	1 day	14 days	
								Actual									
GR-02	Stationary Goods [Supply of Stationary & Other Goods (Frame Work Agreement)] EC 3255105	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	15.00	Planned Dates		10 Aug 2022	29 Aug 2022	06 Sep 2022	19 Sep 2022	19 Sep 2022	27 Sep 2022	-	
								Planned Days		-	20 days	8 days	13 days	0 day	8 days	49 days	
								Actual									
GR-03	Computer Accessories [Supply of Computer Accessories (Frame Work Agreement)] EC 3255101	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	12.00	Planned Dates		10 Aug 2022	29 Aug 2022	06 Sep 2022	19 Sep 2022	19 Sep 2022	27 Sep 2022	-	
								Planned Days		-	20 days	8 days	13 days	0 day	8 days	49 days	
								Actual									
GR-04	Office Equipment (Supply of TV) EC 4112310	Nos	01 Pcs	RFQ	Joint Secretary	GOB	1.00	Planned Dates		11 Aug 2022	17 Aug 2022	17 Aug 2022	21 Aug 2022	22 Aug 2022	23 Aug 2022	-	
								Planned Days		-	7 days	0 day	4 days	1 day	1 days	13 days	
								Actual									

Handwritten signature/initials

Handwritten signature/initials

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contract (2)	Total time for Contract Signature	Time for Completion of Contract
GR-05	Internet Accessories (Supply of Router & Cable) EC 4112201	Nos	Internet & Power Cable with 8(Eight) Router	RFQ	Joint Secretary	GOB	1.64	Planned Dates		23 Oct 2022	03 Nov 2022	03 Nov 2022	18 Nov 2022	21 Nov 2022	22 Nov 2022	-	
								Planned Days		-	12 days	0 day	15 days	3 days	1 day	31 days	
								Actual									
GR-06	Publication (Annual Report) EC 3211128	Nos	500 Pcs	RFQ	Joint Secretary	GOB	2.60	Planned Dates		16 Jan 2023	22 Jan 2023	22 Jan 2023	29 Jan 2023	30 Jan 2023	31 Jan 2023		
								Planned Days		-	7 days	0 day	7 days	1 day	1 day	16 days	
								Actual									
GR-07	Innovation (Supply of Floor Standing Digital Signage) EC 3257105	Nos	01 Pcs	RFQ	Joint Secretary	GOB	1.70	Planned Dates		22 May 2023	30 May 2023	30 May 2023	01 June 2023	01 June 2023	04 June 2023		
								Planned Days		-	9 days	0 day	2 days	0 day	3 days	14 days	
								Actual									
GR-08	Consumables (Supply of Souvenir) EC 3256103	Nos	100 Pcs	RFQ	Joint Secretary	GOB	3.00	Planned Dates		22 May 2023	30 May 2023	30 May 2023	01 June 2023	01 June 2023	04 June 2023		
								Planned Days		-	9 days	0 day	2 days	0 day	3 days	14 days	
								Actual									
GR-09	Office Equipment (Supply of Honour Board) EC 4112310	Nos	01 Pcs	RFQ	Joint Secretary	GOB	0.65	Planned Dates		30 May 2023	04 June 2023	04 June 2023	05 June 2023	05 June 2023	06 June 2023		
								Planned Days		-	6days	0 day	1 day	0 day	1 day	8 days	
								Actual									


 ডায়েরী আলমগীর-হোসেন
 উপ সচিব
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 Dr. Md. Humayun Kabir
 Secretary
 Ministry of Railways
 Govt. of the People's Republic
 of Bangladesh