

## Annual Procurement Plan (APP) 2020-21 (Goods & Related Services)

<b>Ministry/ Division</b>	<b>Ministry of Railways</b>
<b>Agency</b>	<b>MOR</b>
<b>Procuring Entity Name &amp; Code</b>	<b>MOR</b>

Packa ge No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening(14)	Tender Evaluation (14)	Approval to Award(7)	Notification of Award(3)	Signature of Contract(2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Furniture (Supply of Secretary table & visitor chair)  EC 4112314	Nos	Secretary table-01; Visitor Chair- 03;	RFQ	Joint Secretary	GOB	3.00	Planned Dates		30 July 2020	06 Aug 2020	06 Aug 2020	09 Aug 2020	12 Aug 2020	16 Aug 2020	-	
								Planned Days		-	8 days	0 day	3 days	3 day	4 day	18 days	
								Actual									
GR-02	Office Equipment (Supply of TV)  EC 4112310	Nos	TV-01	RFQ	Joint Secretary	GOB	2.00	Planned Dates		30 July 2020	06 Aug 2020	06 Aug 2020	09 Aug 2020	12 Aug 2020	16 Aug 2020	-	
								Planned Days		-	8 days	0 day	3 days	3 day	4 day	18 days	
								Actual									
GR-03	Stationary Goods (Supply of Suvonior)  EC 3255105	Nos	100 Pcs	RFQ	Joint Secretary	GOB	2.20	Planned Dates		10 Aug 2020	19 Aug 2020	19 Aug 2020	23 Aug 2020	26 Aug 2020	31 Aug 2020	-	
								Planned Days		-	10 Days	0 Day	4 Days	3 Days	5 Days	22 Days	
								Actual									
GR-04	Stationary Goods (Supply of Goods)  EC 3255105	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	8.00	Planned Dates		10 Aug 2020	25 Aug 2020	08 Sep 2020	10 Sep 2020	13 Sep 2020	27 Sep 2020	-	
								Planned Days		-	16 Days	14 Days	2 Days	3 Days	14 Days	49 Days	
								Actual									
GR-05	Computer Accessories (Supply of Computer Toner)  EC 3255101	Nos	As per requirement of time	OTM/e-GP	Joint Secretary	GOB	4.50	Planned Dates		10 Aug 2020	25 Aug 2020	08 Sep 2020	10 Sep 2020	13 Sep 2020	27 Sep 2020	-	
								Planned Days		-	16 Days	14 Days	2 Days	3 Days	14 Days	49 Days	
								Actual									


*[Signature]*


মোঃ আলমগীর হোসেন  
উপ সচিব  
রেলপথ মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


আব্দুল হামিদ মোহাম্মদ  
অতিরিক্ত সচিব  
রেলপথ মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোঃ সৌদিয় রেজা  
সচিব  
রেলপথ মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening(14)	Tender Evaluation (14)	Approval to Award(7)	Notification of Award(3)	Signature of Contract(2)	Total time To Contract Signature	Time for Completion of Contract
GR-06	Stationary Goods (Supply of Goods) EC 3255105	Nos	List Enclosed	RFQ	Joint Secretary	GOB	3.00	Planned Dates Planned Days Actual		04 Aug 2020 - 	10 Aug 2020 7 days 	10 Aug 2020 0 day 	13 Aug 2020 3 days 	16 Aug 2020 3 day 	18 Aug 2020 2 day 	- 15 days 	
GR-07	Computer Accessories (Supply of Computer) EC 4112202	Nos.	Computer set-6	OTM/e-GP	Joint Secretary	GOB	7.00	Planned Dates Planned Days Actual		18 Sep 2018 - 	02 Oct. 2018 15 Days 	20 OCT 2018 18 Days 	20 Oct. 2018 0 Days 	23 Oct. 2018 3 Days 	17 Nov 2018 26 Days 	- 62 Days 	
GR-08	Annual Report EC 3211128	Nos	500 Pcs Book	RFQ	Joint Secretary	GOB	3.00	Planned Dates Planned Days Actual		17 Oct. 2019 - 	24 Oct. 2019 7 days 	24 Oct. 2019 0 day 	06 Nov 2019 3 days 	11 Nov 2019 4 days 	20 Nov 2019 1 day 	- 15 days 	
GR-09	Stationary Goods (Supply of Goods) EC 3255105	As Per Requirement of time	List Enclosed	OTM/e-GP	Joint Secretary	GOB	5.00	Planned Dates Planned Days Actual		04 Dec 2019 - 	19 Dec 2019 16 Days 	02 Jan 2020 14 Days 	05 Jan 2020 3 Days 	07 Jan 2020 2 Days 	22 Jan 2020 15 Days 	- 50 Days 	
GR-10	Computer Accessories (Supply of Computer Toner) EC 3255101	As per requirement of time	As per requirement of time	OTM/e-GP	Joint Secretary	GOB	4.00	Planned Dates Planned Days Actual		04 Dec 2019 - 	19 Dec 2019 16 Days 	02 Jan 2020 14 Days 	05 Jan 2020 3 Days 	07 Jan 2020 2 Days 	22 Jan 2020 15 Days 	- 50 Days 	
GR-11	Furniture (Supply of furniture) EC: 4112314	As per requirement of time	As per requirement of time	OTM/ e-GP	Joint Secretary	GOB	6.00	Planned Dates Planned Days Actual									
GR-12	Consumables EC: 3256103	As per requirement of time	As per requirement of time	RFQ	Joint Secretary	GOB	3.00	Planned Dates Planned Days Actual									

  
 Md. Masudul Haque  
 প্রশাসনিক কর্মকর্তা  
 রেলপথ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
 Md. Masudul Haque  
 উপ সচিব  
 রেলপথ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
 আহমেদ মোশেদ  
 অতিরিক্ত সচিব  
 রেলপথ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
 মোঃ সেলিম রেজা  
 সচিব  
 রেলপথ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার