Progress report of ongoing projects of Bangladesh Railway for the month of April-2021

Name of the Projects with Estimated Physical Progress RADP Allocation Financial progress (% of Total RADP
Project Details Cost (2020-2021) (2020-2021) April-2021 Current Year (2020-2021) Cumulative since beginning
g (Project CODE, Implementation Total Target April- | Current | Cumulative Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT
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(A) INVESTMENT PROJECTS :
1 [224090200: Construction of 1803447.50( 20.00%| 3.00%| 17.00% 57.00% 99000 21751.24 21.97% 2597.37 75167.03| 75.93% 5884.50 561778.73| 31.15% 14251.86
Single Line Dual Gauge (DG) =57 1546 g5 90000 2174401 24.16% 70733.31] 78.59% 315513.53
Railway Track from Dohazari to
Cox's Bazar via Ramu and 491906.64 9000 82075 7.23 0.08%| 19106.76 4433.72| 49.26%| 64157.61 246265.20 524100.56
Ramu to Gundum Near
5425 . . . . . .
Myanmar (1st Revised).(ADB) ( ) 16925 (7.23) 2644.48 (4392.29) 11009.42 (11484.57) 37678.17
(01.07.2010 to 30.06.2022),
General Manager & Project
Director, Md. Mofizur Rahman,
Mobile: 01755500468
2 [222000700: Construction of 380161.38| 21.00%| 1.50%| 14.49% 81.00% 68000 3490 4089.16 6.01% 29640.52| 43.59% 2827.32 296127.01| 77.90% 11298.30
Khulna-Mongla Port Rail Line 5 9
(1st revised).(LoC) (01.12.2010 237134.99 60000 2310.37 3.85% 23017.84| 38.36% 186282.85
to 30.06.2021), PD(KLN- 143026.39 8000 62000 1778.79 22.23% 2241.90 6622.68| 82.78%| 25274.12 109844.16 284363.87
Mongla), Md. Arifuzzaman,
4500
Mobile: 01711505313 (4500) 6000 | (1778.79) 1847.26 | (3795.36) 4366.40|  (7686.88) 11763.14
3 [224090800: Rehabilitation of 67850.79| 80.00%| 0.20%| 7.80% 24.40% 16100 1300 1926.38| 11.97% 13168.77| 19.41% 897.61
Kulaura-Shahbazpur Section of 55598.76 14500 192259| 13.26% 11900.38
Bangladesh Railway (1st
Revised).(LoC) (01.07.2011 to 12252.03 1600 15600 3.79 0.24% 1922.59 1268.39 11878.12
31.12.2022), Den-2, Dhaka,
MD. Sultan Ali, Mobile: (300) 500 (3.79) 3.79 (357.78) 1290.65
01711691529 (25572.33) (308.11)
4 |224090900: Procurement of 70 265933.11 0.50% 58 6.17 10.64% 41.79| 72.05% 498.72| 0.19%
nos. MGlDleseI Electric 204433.96
Locomotives (1st
Revised).(Tenderer's 61499.15 58 6.17 10.64% 41.79| 72.05% 498.72 76.99
Financing) (01.07.2011 to
58 . . . . . .
30.06.2024), CME (Project) , (58) 58 (6.17) 6.17 (41.79) 41.79 (421.73) 421.73
Ahamed Mahbub Chowdhury,
Mobile: 01755500490
5 |224089200: Construction of 3rd 110680.08| 30.00%| 1.50%| 11.75% 47.50% 42648 2165 1694.33 3.97% 205.70 9936.85| 23.30% 1070.15 40190.24| 36.31% 3146.01
& 4th Dual Gauge Line in 90263.41 40000 142503 3.56% 8664.80| 21.66% 36309.06
Dhaka-Tongi and Dual Gauge
Double Line in Dhaka- 20416.67 2648 41094 269.30 10.17% 1482.58 1272.05| 48.04% 9359.52 3881.18 38077.34
Joydevpur Section of
475 . . A . . .
Bangladesh Railway (1st (475) 1554 (61.60) 211.75 (199.90) 577.33 (727.18) 2112.90
Revised).(LoC) (01.07.2012 to (38611.06)
30.06.2023), Project Director,
Md. Afzal Hossain, Mobile:
01711506113
6 |224089600: Construction of 650454.50| 15.00%| 0.50%| 5.50% 74.00% 32234 750 2553.98 7.92% 15907.89| 49.35% 55.34 273103.68| 41.99% 14613.89
Nual CanAn NAiihla Dail | inA
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DT SAUgE DIUDTE e B 547788.28 30000 2437.76]  8.13% 14904.81| 49.68% 229689.04
and Conversion of Existing Rail
Line into Dual Gauge Between 102666.22 2234 29100 116.22 5.20% 2536.44 1003.08| 44.90%| 13881.33 43414.64 246431.65
Akhaura and Laksam.(ADB)
(01.07.2014 to 30.06.2021), (234) 3134 (17.54) 17.54 (209.12) 2026.56 (6778.62) 26672.03
Project Director, Md. Shahidul (7900) (5334.32)
Islam, Mobile: 01711691664
7 |224089700: Construction of a 37865.57| 20.00%| 0.20%| 11.30% 76.90% 3500 500 218.25 6.24% 959.18| 27.41% 18433.56| 48.68%
Dual Gauge Line Parallel to
The Existing Meter Gauge Line
in Dhaka-Narayanganj 37865.57 3500 3135 218.25 6.24% 215.81 959.18| 27.41% 933.62 18433.56 17278.37
Section.(DRGA) (01.07.2014 to
30.06.2021), Project Director, (24954.51) (365) 365 (2.44) 2.44 (25.56) 25.56 (1155.19) 1155.19
Md. Selim Rouf, Mobile:
01727471081
8 |224088300: Rehabilitation, 10450.69| 18.00%| 2.00%| 12.00% 77.00% 1800 126.51 7.03% 1223.39| 67.97% 7952.01| 76.09%
Construction and Upgradation
of Important Level Crossing
Gates of East Zone of 10450.69 1800 5 126.51 7.03% 1223.39| 67.97% 7952.01 3652.67
Bangladesh Railway (2nd
revised).(GoB) (01.07.2015 to (1795) 1795 (126.51) 126.51 (1223.39) 1223.39 (4299.34) 4299.34
30.06.2021), Divisional
Engineer- 3, Dhaka., Sheikh
Naimul Haque, Mobile:
9 |224088400: Rehabilitation, 9228.08| 18.00%| 3.00%| 10.83% 74.39% 1845 100.10 5.43% 1290.68| 69.96% 6885.67| 74.62%
Construction and Upgradation
of important Level Crossing
Gates of West Zone of 9228.08 1845 360 100.10 5.43% 1290.68| 69.96% 119.07 6885.67 3097.06
Bangladesh Railway (1st
revised). (GoB) (01.07.2015 to (1485) 1485 | (100.10) 100.10 | (1171.61) 1171.61 (3788.61) 3788.61
30.06.2021), DEN-1, Paksey,
Birbal Mondal, Mobile:

10 [224088600: Procurement of 137450.41| 15.00% 13.00% 98.00% 20146 2000 5.08 0.03% 11925.93| 59.20% 105549.49| 76.79% 18967.00
Meter Gauge and Broad Gauge |~ og0g6.48 16800 190 11885.43| 70.75% 85255.22 196.04
Passenger Carriages for
Bangladesh Railway.(ADB) 37363.93 3346 18750 5.08/  0.15% 40.50| 1.21%| 11885.43|  20294.27 104004.26
(01.09.2015 to 30.06.2021), (1346) 1396 (5.08) 5.08 (40.50) 40.50 (1249.76) 1545.23
CME (Dev), Fakir Md.

Mohiuddin, Mobile:

11 [224088700: Procurement of 73360.63| 64.79% 35.21% 28012 3256 234]  0.01% 3313.09| 11.83%| 3255.18|  36784.67| 50.14%|  12428.18
Lacomatives, Relief Cranes 53347.64 24311 180 3013 0.12% 23519.31 79.79
and Locomotive Simulator for
Bangladesh Railway.(ADB) 20012.99 3701 27056 2.34 0.06% 3282.96| 88.70% 3255.18 13265.36 35567.66
(01.07.2015 to 30.06.2021), (445) 956 (2.34) 2.34 (27.78) 57.91 (828.90) 1217.01
CME (Project), Nur Ahmed
Hossain, Mobile: 01711692981
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12 |224090000: Padma Bridge Rail | 3924679.98| 15.00%| 0.50%| 16.87% 41.50% 545486 186.15 0.03% 437697.51| 80.24% 1682825.80| 42.88%
Link Project (st 2103669.38 310000 63900 266974.08| 86.12%| 52034.54| 851364.78 165564.86
Revised).(China) (01.01.2016
t0 30.06.2024), PD (PBRLP), 1821010.60 235486 524192 186.15|  0.08% 170723.43| 72.50%| 426651.14| 831461.02 1598221.31
Golam Fakhruddin Ahmed (21294) 21294 (186.15) 186.15 | (11046.37) 11046.37 (84604.49) 84604.49
Chowdhury, Mobile:
01770799899

13 |224088100: Procurement of 92751.69 35 2.88 8.23% 20.79| 59.40% 60.27| 0.06%
200 Nos. MG Passenger 71351.92
Carriages for Bangladesh
Railway.(Tenderer's Financing) 21399.77 35 2.88 8.23% 20.79| 59.40% 60.27 3.99
(01.07.2016 to 30.06.2021), (35) 35 (2.88) 2.88 (20.79) 20.79 (56.28) 56.28
Project Director, Mrinal Kanti
Banik, Mobile: 01711692978

14 |224088000: Construction of 47781.18| 61.00%| 0.50%| 6.90% 45.50% 9002 1500 2442.64| 27.13% 12748.66| 26.68% 296.07
Akhaura-Agartala Dual Gauge 42075.96 7500 242244 32.30% 1244532
Railway Link (Bangladesh
Portion)(Gol) (01.07.2016 to 5705.22 1502 8200 20.20 1.34% 2442.64 303.34 12669.41
30.06.2021), CE (East), Md. () 802 (7.27) 79.25
Shuboktagin, Mobile:
01711506101 (1000) (3902.68)

15 |224088200: Bangabandhu 1678095.63| 21.00%| 3.00%| 15.00% 29.00% 205775 20000 434.94 0.21% 12493.68 6.07%| 10500.00 233869.67| 13.94% 10500.00
Sheikh Mujib Railway 1214919.79 161200 10 335.01] 0.21% 1489.77|  0.92% 191142.45
Bridge.(JICA) (01.01.2016 to
31.12.2023), Project Director, 463175.84 44575 199165 99.93 0.22% 11003.91| 24.69%  10500.00 42727.22 204939.49
Al Fattah Md. Masudur (2810) 6610 (99.93) 434.94 (503.91) 1993.68 (6701.67) 28930.18
Rahman, Mobile: 01711506105

16 [222000400: Feasibility Study 4299.71| 56.00%| 23.00%| 34.00% 92.00% 2850 721.65 25.32% 721.65| 25.32% 2853.79| 66.37%
with Detail Design and Tender
Document Preparation for
Construction of Rail Line from 4299.71 2850 721.65) 25.32% 721.65| 25.32% 2853.79 4.40
Bhanga Junction (Faridpur) to (2850) 2850 | (721.65) 721.65 (721.65) 721.65|  (2849.39) 2849.39
Payra Port Via Barisal.(GoB)
(01.07.2016 to 30.06.2021), CE
(ALDLP), Md. Mamunul Islam,
Mobile: 01711506142

17 |222000600: Feasibility Study 11016.16| 29.00%| 3.00%| 21.00% 92.00% 3460 995.69 28.78% 998.57| 28.86% 7968.16| 72.33%
and Detail Design for 1320 419.19 419.19 3342.06
Construction of Dhaka-
Chittagong Via Comilla/Laksam 11016.16 3460 12 995.69| 28.78% 998.57| 28.86% 7968.16 5.94
High Speed Railway (1st (3448) 3448 | (995.69) 995.69 (998.57) 998.57 (7962.22) 7962.22
Revised).(GoB) (01.01.2017 to
30.06.2021), ADG (I) & PD, Md.
Quamrul Ahsan, Mobile:
01711505301
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18 |224136200: Procurement of 20 179910.53( 50.81% 22080 7700 4.17 0.02% 13349.15| 60.46% 34923.19| 19.41%
Nos. Meter Gauge Diesel 141467.88 13617 13304.27| 97.70% 34170.97
Electric Locomotives and 150
Nos. Meter Gauge Passenger 38442.65 8463 21140 4.17 0.05% 44.88 0.53%| 13130.18 752.22 33261.02
Carriages for Bangladesh (763) 940 (4.17) 4.17 (44.88) 218.97 (677.35) 1662.17
Railway.(EDCF) (01.07.2017 to
30.06.2021), GM (Project),
Mohammad Hassan Mansur,
Mobile: 01711691150
19 |222003400: Feasibility Study 2972.38| 15.00%| 0.50%| 14.00% 99.00% 1136 442.28| 38.93% 1794.73| 60.38%
for Construction of Circular Rail 446 174.68 698.68
Line Around Dhaka City.(GoB) ’ ’
(01.01.2018 to 30.06.2021), 2972.38 1136 442.28| 38.93% 1794.73 11.65
Executive Engineer (1136) 1136 (442.28) 442.28 (1783.08) 1783.08
(Headquarters) (JIDLP), Md.
Irfanul Islam, Mobile:
20 |224149600: Conversion of 168321.20 0.75% 0.00% 0.00% 232 1.59 0.69% 5.00| 0.00%
Metre Ge}uge Line into Qual 136723.99 166
Gauge Line from Parbatipur to
Kaunia Section of Bangladesh 31597.21 66 159  2.41% 5.00
Railway.(LoC) (01.01.2018 to (66) 232 (1.59) 1.59 (5.00) 5.00
31.12.2022), Addl.CE
(Bridge/West), Lyakot sharif
khan, Mobile: 01711691574
21 [222004400: Feasibility Study 991.83| 87.16%| 1.00%| 33.16% 46.00% 839 11.43 1.36% 160.15| 19.09% 223.28| 22.51%
for Important Projects of West
Zone.(GoB) (01.01.2018 to
30.06.2021), Den-2, Dhaka, 991.83 839 11.43 1.36% 160.15| 19.09% 223.28
MD. Sultan Ali, Mobile:

! 839

01711691560 (839) 839 (11.43) 11.43 (160.15) 160.15 (223.28) 223.28
22 [224269100: Construction of 120249.35| 15.00%| 0.01%| 0.42% 16.33% 15000 311.80 2.08% 19311.82| 16.06%

Broad Gauge Rail Line From

Madhukhali to Magura Via

Kamarkhali.(GoB) (01.05.2018 120249.35 15000 14172 311.80 2.08% 1.52 19311.82 18501.52

to 30.04.2022)

! 828 . X X E
AddI.CE(Track)(West), Ashadul 628) 828 (310.28) 31028 (810.30) 81030
Haque, Mobile: 01711691573

23 [222006000: Feasibility study for 452.76| 90.00%| 0.50%| 20.00% 23.50% 373 76.58| 20.53% 76.58| 16.91%
construction of a railway link to
proposed Bay Terminal at
Potenga, Chittagong.(GoB) 452.76 373 11 76.58| 20.53% 76.58
(01.04.2018 to 30.06.2021), 262
Additional Chief Engineer (362) 362 (76.58) 76.58 (76.58) 76.58
(Bridge/East), Ahsan Jabir,
Mobile: 01711691530




Name of the Projects with Estimated Physical Progress RADP Allocation Financial progress (% of Total RADP
Project Details Cost (2020-2021) (2020-2021) April-2021 Current Year (2020-2021) Cumulative since beginning
S |(Project CODE, Implementation Total Target April- | Current | Cumulative Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT
E Period & Name of the PD with P.A. (2020-2021)| - 2021 Year Since P.A. Others P.A. % Others P.A. % Others P.A. Others
g Designation & Mobile No.) GoB %) SEPIE GoB Capital GoB % Capital GoB % Capital GoB Capital
(%] (DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue
(RPA) (RPA) (RPA) (RPA) (RPA)
(Figures in Lakh Taka)
24 [224269000: ROLLING STOCK 360207.47| 16.00%| 8.00%| 8.00% 8.00% 42436 5000 9067.75 21.37% 5000.00 14117.00| 33.27% 5000.00 44294.20| 12.30% 5000.00
OPERATIONS IMPROVEMENT | ™553954 75 36696 95| 9060.81| 24.69% 9060.81| 24.69% 37583.79
PROJECT OF BANGLADESH
RAILWAY (ROLLING STOCK 76252.72 5740 41360 6.94 0.12% 8959.91 5056.19| 88.09%| 13959.91 6710.41 42140.14
PROCUREMENT).(ADB) (740) 1076 (6.94) 107.84 (56.19) 157.09|  (1548.48) 2154.06
(01.07.2017 to 30.06.2021),
GM (Project), Md. Mizanur
Rahman, Mobile: 01709999094
25 [224269200: 350675.48 0.50% 0.00% 0.00% 353 1.97 0.56% 495/ 0.00%
CONSTRUCTIONS OF 268992.79 245
DOUBLE LINE TRACK
BETWEEN KHULNA- 81682.69 108 15 1.97 1.82% 4.95
DARSANA JUNCTION (93) 338 1.97) 1.97 (4.95) 4.95
SECTION OF BANGLADESH
RAILWAY.(LoC) (01.01.2018 to
31.12.2022), CE (West), Md.
Monirul Islam Firozi, Mobile:
01711506102
26 [224248700: Construction of 33597.03| 21.59%| 2.11%| 13.11% 91.52% 6204 1737.14 28.00% 2494.61| 40.21% 26780.24| 79.71%
New Rail Line from Ishwardi to
Ruppur Atomic Center.(GoB)
(01.04.2018 to 30.06.2020), 33597.03 6204 6185 1737.14 28.00% 1728.14 2494.61| 40.21% 2485.61 26780.24 26764.93
Addl.CE (Track/West), Ashadul (19) 19 (9.00) 9.00 (9.00) 9.00 (15.31) 15.31
Haque, Mobile: 01711691573
27 |222006100: Feasibily Study 1248.13| 40.00%| 1.00%| 26.34% 46.34% 1056 0.21 0.02% 116.90| 11.07% 305.37| 24.47%
and Details Design for
Construction of New Broad
Gauge Rai|Way line from 1248.13 1056 8 0.21 0.02% 116.90 11.07% 305.37
Darshana to Meherpur via (1048) 1048 (0.21) 0.21 (116.90) 116.90 (305.37) 305.37
Damurhuda &
Mujibnagar.(GoB) (01.09.2018
to 31.08.2020), Bridge
Engineer (West), Paksey,
Nazeeb quaisaar, Mobile:
N171168Q1878
28 [224270300: Construction of 8016.94| 25.00%| 1.00%| 22.00% 92.00% 3114 676.73| 21.73% 5933.97| 74.02%
Broad Gauge Rail line between
Chilahati and Chilahati Border 8016.94 3114 3094 676.73| 21.73%|  673.73|  5933.97 5927.74
for connectivity with India.(GoB)
(01.08.2018 to 31.01.2021), (20) 20 (3.00) 3.00 (6.23) 6.23
DEN-2, PXC, Md. Abdur
Rahim, Mobile: 01711691592
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29 [224270200: Installation and 6871.78| 100.00% 30.00%/| 100.00% 1243 774.18| 62.28% 4745.98| 69.06%
commissioning of optical fiber
based telecommunication
system along the 575 km 6871.78 1243 1235 774.18| 62.28% 774.18 4745.98 4728.66
secondary lines of Bangladesh ®) 8 (17.32) 17.32
Railway.(GoB) (01.07.2018 to
30.06.2021), CSTE (Telecom),
Banu Ranjan Sarker, Mobile:
01711691603
30 [224269900: Construction of 557970.15| 2.00%| 0.20%| 1.60% 2.10% 569 151]  0.27% 8.70] 1.53% 10.11| 0.00%
Dual Gauge Railway Line from
Bogra to Shahid M. Mansur Ali 314659.81 400
Station, Sirajganj of 243310.34 169 1.51 0.89% 8.70| 5.15% 10.11
Bangladesh Railway.(LoC) (169) 569 (1.51) 151 (8.70) 8.70 (10.11) 10.11
(01.07.2018 to 30.06.2023),
Director (Engg.), Md. Abu Jafar (400)
Miah, Mobile: 01711691057
31 |224271800: Construction of 1425061.39 4.00%| 0.05%| 0.55% 4.45% 20700 5.25 0.03% 40.62 0.20% 21157.38| 1.48%
Dual Gauge Double line 875675.79
between Joydebpur-Ishurdi 549385.60 20700 20598 525  0.03% 0.24 4062  0.20% 024 2115738 21052.66
section of Bangladesh (102) 102 (5.01) 5.01 (40.38) 40.38 (104.72) 104.72
Railway.(China) (01.01.2019 to : : : : : :
31.12.2024), Director
(Procurement), Md. Golam
Mostofa, Mobile: 01711564575
32 |222006700: FEASIBILITY 988.80 90.00%| 1.00%| 16.10% 18.90% 347 97.72| 28.16% 98.18| 9.93%
STUDY AND DETAIL DESIGN
FOR CONSTRUCTION OF A
RAILWAY LINK TO 988.80 347 97.72| 28.16% 98.18
SUNAMGANJ.(GoB) (347) 347 (97.72) 97.72 (98.18) 98.18
(01.02.2019 to 30.04.2021), CE
(Track) (East), MD. Mohiuddin
Arif, Mobile: 01711691529
33 |224308700: CONVERSION OF 1610444.76 1
METER GAUGE RAIL LINE 1065436.41
INTO DUAL GAUGE IN
AKHAURA-SYLHET SECTION 545008.35 (]i) 1

OF BANGLADESH
RAILWAY.(China) (01.04.2019
to 30.06.2025), Project
Director, Md. Shahidul Islam,
Mobile: 01711691664
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E Period & Name of the PD with P.A. (2020-2021)| - 2021 Year Since P.A. Others P.A. % Others P.A. % Others P.A. Others
g Designation & Mobile No.) GoB %) SEPIE GoB Capital GoB % Capital GoB % Capital GoB Capital
(%] (DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue
(RPA) (RPA) (RPA) (RPA) (RPA)
(Figures in Lakh Taka)
34 |222007700: Feasibility Study 1088.85| 76.00% 10.09% 20.09% 120 97.42| 81.18% 217.18| 19.95%
and Details Design for
Construction of New Broad
Gauge Railway line from Gobra 1088.85 120 3 97.42| 81.18% 2.57 217.18 2.57
to Pirojpur and Rail Connection (117) 117 (94.85) 94.85 (214.61) 214.61
to Bagerhat.(GoB) (01.07.2019
to 31.01.2021), CE (West), Al
Fattah Md. Masudur Rahman,
Mobile: 01711506105
35 |224292900: RENOVATION OF 24214.08 2613 2.57 0.10% 5.21| 0.02%
21 NOS. METER GAUGE
DIESEL ELECTRIC 24214.08 2613 5 2.57 0.10% 5.21
LOCOMOTIVES FOR . . . .
BANGLADESH (2608) 2608 (2.57) 2.57 (5.21) 5.21
RAILWAY.(GoB) (01.07.2019 to
31.12.2022), CME (Dev),
Partha Sarkar, Mobile:
01711692965
36 |223039400: FEASIBILITY 3005.55 341 4.02 1.18% 4.02| 0.13%
STUDY WITH DETAIL DESIGN
AND BID DOCUMENT
PREPARATION FOR 3005.55 341 10 4.02 1.18% 4.02
CONSTRUCTION OF A NEW (331) 331 (4.02) 4.02 (4.02) 4.02
CARRIAGE MAINTENANCE
WORKSHOP AT
RAJBARI.(GoB) (01.01.2020 to
30.06.2022), CME (West), Md.
Kudrat-e-Khuda, Mobile:
01711506112
37 |224325400: Rehabilitation of 7411.74 2045
100 nos. Meter Gauge 503
Passenger Carriages of
Bangladesh Railway (2nd 741174 2045 1838
Phase)(GoB) (01.07.2020 to (207) 207
30.06.2023), Project Director,
Taposhkumar Das, Mobile:
01711506135
14169207.29 1194549 47661 41978.79 3.51% 7803.07| 635986.95| 53.24% | 28592.49| 3460690.28| 24.42% 91398.92
TOTAL 9119122.85 805435 66644 37312.99 4.63% 419.19| 424410.28| 52.69%, 52628.41| 2015176.70 169881.43
INVESTMENT 5050084.44 389114 1114233 4665.80 34543.64| 211576.67 598924.58| 1445513.58 3236763.98
PROJECTS (24954.51) (56652) 80316 | (4143.37) 7435.15| (25884.44) 37062.37| (146869.97) 223926.30
(64183.39) (9300) (9545.11)
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Project Details Cost (2020-2021) (2020-2021) April-2021 Current Year (2020-2021) Cumulative since beginning
g (Project CODE, Implementation Total Target April- | Current | Cumulative Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT
= | Period & Name of the PD with P.A. (2020-2021)| - 2021 Year Since P.A. Others P.A. % Others P.A. % Others P.A. Others
g Designation & Mobile No.) GoB %) SEPIE GoB Capital GoB % Capital GoB % Capital GoB Capital
(%] (DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue
(RPA) (RPA) (RPA) (RPA) (RPA)
(Figures in Lakh Taka)
(B) Technical Assistance (TA) PROJECTS :
38 [223010100: Technical Assistance 21264.31| 10.00% 90.00% 3873 2.70 0.07% 595.50| 15.38% 15974.51| 75.12%
for Dhaka-Chittagong-Cox's Bazar | 16334.90 3000 444.73] 14.82% 12540.46
Rail Project Preparatory o o
Facility.(ADB) (01.07.2015 to 4929.41 873 6 2.70 0.31% 150.77| 17.27% 3434.05
30.06.2021), Deputy Director (867) 3867 (2.70) 2.70 (150.77) 595.50 (3434.05) 15974.51
(Real Estate), Md. Abedur
Rahman, Mobile: 01711691025
39 [223035700: TECHNICAL 808.40 12.00%| 2.00%| 10.00% 33.00% 100 5.00 5.00% 90.00| 90.00% 277.05| 34.27%
ASSISTANCE FOR CAPACITY
DEVELOPMENT OF BANGLADESH 803.40 100 5.00 5.00% 90.00| 90.00% 277.05
RAILWAY FOR IMPLEMENTATION
OF CONSTRUCTION OF SINGLE 5.00
LINE DUAL GAUGE RAILWAY
TRACK FROM DOHAZARI TO 100 5.00 90.00 2r7.05
COX'S BAZAR VIA RAMU AND
RAMU TO GUNDUM NEAR
MYANMAR.(ADB) (01.01.2018 to
31.12.2024), APD (DHZ-COX-
RAMU), Md. Abul kalam Chawdhury,
Mobile: 01711691063
40 [223038300: Rolling Stock 4501.75| 20.00% 301 5000
Operations Improvement of 3136.52 300 95
Bangladesh Railway (Technical 1365.23 1
Assistance).(ADB) (01.07.2019 to o) 301
30.06.2021), Add Chief
Mechanical Engineer (MG and
BG), Md. Taslim Ahmed Khan,
Mobile: 01711691019
41 |223040500: Technical Assistance 23537.61 12
(TA) for Railway Connectivity N 16714.47
Improvement Preparatory Facility
(RCIPF).(ADB) (01.07.2020 to 6823.14 12
31.12.2023), Chief Rehabilitation (12) 12
Officer (PBRLP), Mohammad
Mahbubur Rahman, Mobile:
01711692999
50112.07 4286 5000 7.70 0.18% 685.50| 15.99% 16251.56| 32.43%
36989.29 3400 95 5.00 0.15% 534.73| 15.73% 12817.51
TOTAL OFT.A. PROJECTS 13122.78 886 6 2.70 0.30% 150.77| 17.02% 3434.05
(880) 4280 (2.70) 7.70 (150.77) 685.50 (3434.05) 16251.56
14219319.36 1198835 52661 41986.49 3.50% 7803.07| 636672.45| 53.11%| 28592.49| 3476941.84| 24.45% 91398.92
9156112.14 808835 66739 37317.99 4.61% 419.19| 424945.01| 52.54% 52628.41| 2027994.21 169881.43
GRAND TOTAL (A + B) 5063207.22 390000 1114239 4668.50 1.20%| 34543.64| 211727.44| 54.29% 598924.58| 1448947.63 3236763.98
(24954.51) (57532) 84596 | (4146.07) 7442.85 | (26035.21) 37747.87| (150304.02) 240177.86
(64183.39) (9300) (9545.11)




