Progress report of ongoing projects of Bangladesh Railway for the month of October-2020

Name of the Projects with Estimated Physical Progress ADP Allocation Financial progress (% of Total ADP
Project Details Cost (2020-2021) (2020-2021) October-2020 Current Year (2020-2021) Cumulative since beginning
g (Project CODE, Total Target |October-| Current | Cumulative Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT
- Implementation Period & P.A. (2019-20) | 2020 Year Since P.A. Others P.A. % Others P.A. % Others P.A. Others
g Name of the PD with GoB %) SEPIE GoB Capital GoB % Capital GoB % Capital GoB Capital
) Designation & Mobile No.) (DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue
(RPA) (RPA) (RPA) (RPA) (RPA)
(Figures in Lakh Taka)
(A) INVESTMENT PROJECTS :
1 [224090200: Construction of 1803447.50( 20.00%| 1.00%| 4.00% 44.00% 150000 2481.31| 1.65% -16.91 18038.80| 12.03% 937.22 504650.50| 27.98% 9304.58
Single Line Dual Gauge (DG) =57 15,6 g5 138000 2457.18] 1.78% 16080.08| 11.65% 260860.30
Railway Track from Dohazari
to Cox's Bazar via Ramu and 491906.64 12000 137500 24.13| 0.20% 2457.18 1958.72| 16.32%| 14125.45 243790.20 474068.40
Ramu to Gundum Near
7000 . . . . . .
Myanmar (1st Revised).(ADB) ( ) 12500 (24.13) 24.13 (1958.72) 3913.35 (9051.00) 30582.10
(01.07.2010 to 30.06.2022),
Project Director, Md. Mofizur
Rahman, Mobile: 01755500468
2 |222000700: Construction of 380161.38| 30.00%| 1.00%| 5.81% 72.32% 102000 6500 5189.63| 5.09% 627.62 8775.09 8.60% 627.62 275261.58| 72.41% 9098.60
Khulna-Mongla Port Rail Line 237134.99 86000 3118.63| 3.63% 6690.68]  7.78% 169955.69
(1st revised).(LoC)
(01.12.2010 to 30.06.2021), 143026.39 16000 90500 2071.00| 12.94% 3562.51 2084.41| 13.03% 7134.56 105305.89 266224.31
PD(KLN-Mongla), Md.
X X . 9500 . . . . . .
Jahangir Hossain, Mobile: ( ) 11500 | (1443.38) 1627.12 (1456.79) 1640.53 (5348.31) 9037.27
01711505313
3 |224090800: Rehabilitation of 67850.79| 80.00%| 2.20%| 5.30% 21.90% 6100 900 950.00| 15.57% 12192.39| 17.97% 897.61
Kulaura-Shahbazpur Section S
of Bangladesh Railway.(LoC) 55598.76 5100 950.00| 18.63% 10927.79
(01.07.2011 to 31.12.2020), 12252.03 1000 5800 950.00 1264.60 10905.53
Den-2, Dhaka, MD. Sultan Ali,
Vobile: 01711691520 (100) 300 (353.99) 1286.86
(25572.33) (308.11)
4 224090900: Procurement of 70 265933.11 0.50% 7981 2450 3.78) 0.05% 15.38 0.19% 472.31] 0.18%
nos. MG_DleseI Electric 204433.96
Locomotives (1st
Revised).(Tenderer's 61499.15 7981 3.78) 0.05% 15.38 0.19% 472.31 76.99
Financing) (01.07.2011 to 7981
30.06.2024), Project Director, (7981) 7981 (3.78) 3.78 (15.38) 15.38 (395.32) 395.32
Ahmed Mahbub Chowdhury,
Mobile: 01755500490
5 |224089200: Construction of 110680.08| 30.00%| 1.00%| 2.25% 38.00% 49448 3000 8.58| 0.02% 4066.96 8.22% 34320.35| 31.01% 2075.86
3rd & 4th Dual Gauge Line in o
Dhaka-Tongi and Dual Gauge 90263.41 46000 4043.74 8.79% 31688.00
Double Line in Dhaka- 20416.67 3448 48002 8.58| 0.25% 23.22 0.67% 4043.74 2632.35 32761.56
Joydevpur Section of
446 . . . . . .
Bangladesh Railway (1t (446) 1446 (8.58) 8.58 (23.22) 23.22 (550.50) 1558.79
Revised).(LoC) (01.07.2012 to (38611.06)
30.06.2023), Project Director,
Md. Afzal Hossain, Mobile:
017118508113
6 |224089600: Construction of 650454.50| 15.00%]| 0.50%| 2.00% 70.50% 58443 3500 17.20| 0.03% 3079.07 5.27% 260274.86| 40.01% 14558.55
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AT SAUgE DIUDTE e T 547788.28 50100 2842.61] 5.67% 217626.84
and Conversion of Existing
Rail Line into Dual Gauge 102666.22 8343 54630 17.20| 0.21% 236.46 2.83% 2544.63 42648.02 235094.95
Between Akhaura and Laksam
(1st Revised).(ADB) (813) 3813 (17.20) 17.20 (65.60) 534.44 (6635.10) 25179.91
(01.07.2014 to 30.06.2021), (10400) (5334.32)
Project Director, Md. Ramzan
Ali, Mobile: 01711691664

7 |224089700: Construction of a 37865.57| 20.00%| 1.75%| 5.00% 70.60% 9600 9.35| 0.10% 9.35 0.10% 17483.73| 46.17%
Dual Gauge Line Parallel to
The Existing Meter Gauge Line
in Dhaka-Narayanganj 37865.57 9600 9340 9.35| 0.10% 9.35 0.10% 17483.73 16344.75
Section.(DRGA) (01.07.2014 to
30.06.2021), Project Director, (24954.51) (260) 260 (9.35) 9.35 (9.35) 9.35 (1138.98) 1138.98
Md. Afzal Hossain, Mobile:
01711506113

8 |224088300: Rehabilitation, 10450.69| 18.00%| 1.00%| 5.00% 70.00% 1830 127.69| 6.98% 529.23| 28.92% 7250.03| 69.37%
Construction and Upgradation
of Important Level Crossing
Gates of East Zone of 10450.69 1830 30 127.69| 6.98% 529.23| 28.92% 7250.03 3647.67
Bangladesh Railway (2nd
revised).(GoB) (01.07.2015 to (1800) 1800 (127.69) 127.69 (529.23) 529.23 (3602.36) 3602.36
30.06.2021), DD (Estate), Md.
Abidur Rahman, Mobile:
01711692940

9 |224088400: Rehabilitation, 9228.08| 18.00%| 1.19%| 4.26% 67.82% 1540 110.01| 7.14% 393.72| 25.57% 5988.71| 64.90%
Construction and Upgradation
of important Level Crossing
Gates of West Zone of 9228.08 1540 110.01| 7.14% 393.72| 25.57% 5988.71 2977.99
Bangladesh Railway (1st
revised). (GoB) (01.07.2015 to (1540) 1540 (110.01) 110.01 (393.72) 393.72 (3010.72) 3010.72
30.06.2021), DEN-1, Birbol
Mandal, Mobile: 1711691591

10 [224088600: Procurement of 137450.41| 15.00%| 13.00%| 13.00% 98.00% 20745 2500 3.75| 0.02% 15.74 0.08% 93639.30| 68.13% 18967.00
Meter Gauge and Broad 100086.48 17600 73369.79 196.04
Gauge Passenger Carriages
for Bangladesh Railway.(ADB) 37363.93 3145 20100 375 0.12% 15.74|  0.50% 20269.51 92118.83
(01.09.2015 to 30.06.2021), (645) 645 (3.75) 3.75 (15.74) 15.74 (1225.00) 1520.47
CME (Dev), Md. Borhan Uddin,
Mobile: 01711506944

11 [224088700: Procurement of 73360.63| 64.79% 35.21% 17240 4350 267 0.02% 13.10] 0.08% 33513.51| 45.68%|  9173.00
Lacomatives, Relief Cranes 53347.64 12760 23519.31 79.79
and Locomotive Simulator for
Bangladesh Railway.(ADB) 20012.99 4480 16800 2.67| 0.06% 13.10 0.29% 9994.20 32312.48
(01.07.2015 to 30.06.2021), (130) 440 (2.67) 2.67 (13.10) 13.10 (812.92) 1201.03
CME (Project), Nur Ahmed
Hossain, Mobile: 01711692981
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12 |224090000: Padma Bridge 3924679.98| 15.00%| 2.00%| 3.60% 28.23% 368464 4000 783.14, 0.21% 58267.56| 15.81% 1303395.83| 33.21%
Rail Link Project (1st 2103669.38 250000 41600 30612.78| 12.25%| 6611.98| 615003.48 120142.29
Revised).(China) (01.01.2016
t0 30.06.2024), PD (PBRLP), 1821010.60 118464 345746 783.14| 0.66% 0.24| 27654.78| 23.34%| 57210.01| 688392.35 1228780.17
Golam Fakhruddin Ahmed (22718) 22718 (782.90) 782.90 (1057.55) 1057.55 (74615.66) 74615.66
Chowdhury, Mobile:
01770799899

13 |224088100: Procurement of 92751.69 995 249 0.25% 5.90 0.59% 45.38| 0.05%
200 Nos. MG Passenger 71351.92
Carriages for Bangladesh
Railway.(Tenderer's Financing) 21399.77 995 105 2.49| 0.25% 5.90| 0.59% 45.38
(01.07.2016 to 30.06.2021), (890) 890 (2.49) 2.49 (5.90) 5.90 (45.38) 45.38
CME (Dev), Mrinal Kanti Banik,
Mobile: 01711692978

14 |224088000: Construction of 47781.18| 61.00%| 1.00%| 3.10% 41.70% 9500 1500 1570.37| 16.53% 1570.37| 16.53% 11844.93| 24.79% 296.07
Akhaura-Agartala Dual Gauge 42075.96 7500 1570.37| 20.94% 1570.37| 20.94% 1154159
Railway Link (Bangladesh
Portion)(Gol) (01.07.2016 to 5705.22 2000 8698 1570.37 1570.37 303.34 11817.34
30.06.2021), CE (East), Md. () 802 (7.27) 27.59
Shuboktagin, Mobile:
01711506101 (1000) (3851.02)

15 |224088200: Bangabandhu 1678095.63| 21.00%| 0.30%| 1.00% 15.00% 274315 31859 9.68| 0.00% 182.78 0.07% 221559.03| 13.20%
Sheikh Mujib Railway 1214919.79 210000 20 112.02| 0.05% 189764.96
Bridge.(JICA) (01.01.2016 to
31.12.2023), GM/PD, Md. 463175.84 64315 263831 9.68| 0.02% 70.76 0.11% 31794.07 194439.49
Quamrul Ahsan, Mobile: (10484) 10484 (9.68) 9.68 (70.76) 182.78 (6268.52) 27119.54
01711506105

16 [222000400: Feasibility Study 4299.71| 56.00%| 2.00%| 3.00% 61.00% 1 2132.14| 49.59%
with Detail Design and Tender
Document Preparation for
Construction of Rail Line from 4299.71 1 1 2132.14 4.40
Bhanga Junction (Faridpur) to (2127.74) 2127.74
Payra Port Via Barisal.(GoB)
(01.07.2016 to 30.06.2021),
Project Director, Md. Shahidul
Islam, Mobile: 01711506120

17 |222000600: Feasibility Study 11016.16| 29.00%| 1.00%| 8.00% 79.00% 671 0.61, 0.09% 1.19 0.18% 6970.78| 63.28%
and Detail Design for 260 2922.87
Construction of Dhaka-
Chittagong Via 11016.16 671 0.61, 0.09% 1.19 0.18% 6970.78 5.94
Comilla/Laksam High Speed (671) 671 (0.61) 0.61 (1.19) 1.19 (6964.84) 6964.84
Railway (1st Revised).(GoB)
(01.01.2017 to 30.06.2021),
PD, Md. Quamrul Ahsan,
Mobile: 01711506105
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18 |224136200: Procurement of 20 179910.53( 50.81% 13785 2815 13309.07| 96.55% 13321.15| 96.64% 34895.10| 19.40%
Nos. Meter Gauge Diesel 141467.88 10445 402 | 13304.26] 127.37% 13304.26| 127.37% 34170.96
Electric Locomotives and 150
Nos. Meter Gauge Passenger 38442.65 3340 12950 481 0.14%| 13176.26 16.89 0.51%| 13176.26 724.14 33307.10
Carriages for Bangladesh (525) 835 (4.81) 132.81 (16.89) 144.89 (649.27) 1588.00
Railway.(EDCF) (01.07.2017 to
30.06.2021), GM (Project),
Mohammad Hassan Mansur,
Mobile: 01711691150
19 |222003400: Feasibility Study 2972.38| 55.00%| 1.00%| 6.00% 91.00% 1 1352.45| 45.50%
for'Co'nstructlon of Circular 524.00
Rail Line Around Dhaka
City.(GoB) (01.01.2018 to 2972.38 1 1352.45 535.71
30.06.2021), Project Director, 1) 1 (816.74) 816.74
Md. Monirul Islam Firozi,
Mobile: 01711564575
20 |224149600: Conversion of 168321.20 0.75%| 0.00%| 0.00% 0.00% 1249 3.41) 0.00%
Metre Ge}uge Line into Qual 136723.99 900
Gauge Line from Parbatipur to
Kaunia Section of Bangladesh 31597.21 349 341
Railway.(LoC) (01.01.2018 to (349) 1249 (3.41) 3.41
31.12.2022), CE (West), Al
Fattah Md. Masudur Rahman,
Mobile: 01711506102
21 [222004400: Feasibility Study 991.83| 87.16%| 5.19%| 14.35% 27.19% 505 4451 8.81% 59.71| 11.82% 122.84| 12.39%
for Important Projects of West
Zone.(GoB) (01.01.2018 to
30.06.2021), Project Director, 991.83 505 4451| 8.81% 59.71| 11.82% 122.84
Md. Abu Jafar Miah, Mobile:
01711691057 (505) 505 (44.51) 44.51 (59.71) 59.71 (122.84) 122.84
22 [224269100: Construction of 120249.35| 15.00%| 0.05%| 0.23% 16.14% 18000 124.53 0.69% 19124.55| 15.90%
Broad Gauge Rail Line From
Madhukhali to Magura Via
Kamarkhali.(GoB) (01.05.2018 120249.35 18000 17300 124.53 0.69% 1.52 19124.55 18501.52
to 30.04.2022),
AddlLCE(Track)West), (700) 700 (123.01) 123.01 (623.03) 623.03
Ashadul Haque, Mobile:
01711691573
23 [222006000: Feasibility study 452.76| 90.00%| 8.00%| 820%| 11.70% 200 42.52] 21.26% 42.52] 21.26% 42.52] 9.39%
for construction of a railway
link to proposed Bay Terminal
at Potenga, Chittagong.(GoB) 452.76 200 11 42.52| 21.26% 42.52| 21.26% 42.52
(01.04.2018 to 30.06.2021),
CE (Ess1), Md. Shuboktagin, (189) 189 (42.52) 42,52 (42.52) 4252 (42.52) 42,52
Mobile: 01711506101
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24 1224269000: ROLLING STOCK 360207.47 42580 5000 435/ 0.01% 19.14 0.04% 30196.34| 8.38%
OPERATIONS 283954.75 36696 400 28522.98
IMPROVEMENT PROJECT
OF BANGLADESH RAILWAY 76252.72 5884 41360 4.35] 0.07% 19.14|  0.33% 1673.36 28180.23
(ROLLING STOCK (884) 1220 (4.35) 4.35 (19.14) 19.14|  (1511.43) 2016.11
PROCUREMENT).(ADB)
(01.07.2017 to 30.06.2021),
GM (Project), Md. Mizanur
Rahman, Mobile: 01709999094
25 [224269200: 350675.48 0.50%| 0.00%| 0.00% 0.00% 1650 3.00| 0.00%
CONSTRUCTIONS OF 268992.79 1200
DOUBLE LINE TRACK
BETWEEN KHULNA- 81682.69 450 3.00
DARSANA JUNCTION (450) 1650 (3.00) 3.00
SECTION OF BANGLADESH
RAILWAY.(LoC) (01.01.2018
to 31.12.2022), CE (West), Al
Fattah Md. Masudur Rahman,
Mobile: 01711506102
26 [224248700: Construction of 33597.03| 21.59%| 1.75%| 7.00% 85.41% 3139 24285.63| 72.29%
New Rail Line from Ishwardi to
Ruppur Atomic Center.(GoB)
(01.04.2018 to 30.06.2020), 33597.03 3139 3120 24285.63 24279.32
Addl.CE(Track)(West), (19) 19 (6.31) 6.31
Ashadul Haque, Mobile:
01711691573
27 |222006100: Feasibily Study 1248.13| 40.00%| 3.92%| 14.70% 34.70% 530 180.17| 14.44%
and Details Design for
Construction of New Broad
Gauge Railway line from 1248.13 530 180.17
Darshana to Meherpur via (530) 530 (180.17) 180.17
Damurhuda &
Mujibnagar.(GoB) (01.09.2018
to 31.08.2020),
AddI.CE(Track)(West),
Ashadul Haque, Mobile:
N17116Q18572
28 |224270300: Construction of 8016.94| 25.00%| 1.00%| 5.50% 75.50% 312 4868.98| 60.73%
Broad Gauge Rail line between
Chilahati and Chilahati Border 8016.94 312 208 4868.98 4865.75
for connectivity with
(14) 14 (3.23) 3.23

India.(GoB) (01.08.2018 to
31.01.2021), DEN-2, PXC, Md.
Abdur Rahim, Mobile:
01711691592
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29 [224270200: Installation and 6871.78| 100.00%| 3.00%| 13.00% 83.00% 800 3971.80| 57.80%
commissioning of optical fiber
based telecommunication
system along the 575 km 6871.78 800 785 3971.80 3954.48
secondary lines of Bangladesh (15) 15 (17.32) 17.32
Railway.(GoB) (01.07.2018 to
30.06.2021), CSTE (Telicom),
Banu Ranjan Sarker, Mobile:
01711691603
30 [224269900: Construction of 557970.15| 20.00% 0.40% 0.90% 11646 0.75| 0.01% 3.37 0.03% 4.78| 0.00%
Dual Gauge Railway Line from
Bogra to Shahid M. Mansur Ali 314659.81 1000
Station, Sirajganj of 243310.34 10646 10220 0.75] 0.01% 3.37| 0.03% 4.78
Bangladesh Railway.(LoC) (1426) 1426 (0.75) 0.75 (3.37) 3.37 (4.78) 4.78
(01.07.2018 to 30.06.2023),
Director (Engg.), Md. Abu Jafar
Miah, Mobile: 01711691057
31 |224271800: Construction of 1425061.39 6.00%| 0.05%| 0.20% 4.10% 40700 449, 0.01% 12.60 0.03% 21129.36| 1.48%
Dual Gauge Double line 875675.79
ggxgr‘:’;fjgﬁzl’gsgs'ihurd' 549385.60 40700 40600 449 001% 12.60,  0.03% 21129.36 21052.43
Railway.(China) (01.01.2019 to (100) 100 (4.49) 4.49 (12.60) 12.60 (76.93) 76.93
31.12.2024), Project Director,
Md. Monirul Islam Firozi,
Mobile: 01711564575
32 |222006700: FEASIBILITY 988.80 90.00%| 7.00%| 9.10% 11.90% 200 0.46| 0.05%
STUDY AND DETAIL DESIGN
FOR CONSTRUCTION OF A
SUNAMGANJ.(GoB) (196) 196 (0.46) 0.46
(01.02.2019 to 30.04.2021),
Addl. CE (Track) (East), MD.
Mohiuddin Arif, Mobile:
01711691529
33 |224308700: CONVERSION OF 1610444.76 1
METER GAUGE RAIL LINE 1065436.41
INTO DUAL GAUGE IN
AKHAURA-SYLHET SECTION 545008.35 (]i) 1

OF BANGLADESH
RAILWAY.(China) (01.04.2019
to 30.06.2025), Project
Director, Md. Shahidul Islam,

Mahila: N1741CA2190
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34 |222007700: Feasibility Study 1088.85| 76.00%| 3.93%| 15.52% 27.32% 900 119.76| 11.00%
and Details Design for
Construction of New Broad
Gauge Railway line from 1088.85 900 3 119.76
Gobra to Pirojpur and Rail (897) 897 (119.76) 119.76
Connection to Bagerhat.(GoB)
(01.07.2019 to 31.01.2021),
CE (West), Al Fattah Md.
Masudur Rahman, Mobile:
01711506102
35 |224292900: RENOVATION OF 24214.08 4151 2.64| 0.01%
21 NOS. METER GAUGE
DIESEL ELECTRIC
LOCOMOTIVES EOR 24214.08 4151 160 2.64
BANGLADESH (3991) 3991 (2.64) 2.64
RAILWAY.(GoB) (01.07.2019
to 31.12.2022), CME (Dev),
Partha Sarkar, Mobile:
01711692965
36 [223039400: FEASIBILITY 3005.55 1508
STUDY WITH DETAIL
DESIGN AND BID
DOCUMENT PREPARATION 8005.55 1508 u
FOR CONSTRUCTION OF A (1497) 1497
NEW CARRIAGE
MAINTENANCE WORKSHOP
AT RAJBARI.(GoB)
(01.01.2020 to 30.06.2022),
CME (West), Md. Kudrat-e-
Khuda, Mobile: 01711506112
14161795.55 1217591 68374 23725.95| 1.95% 610.71| 109497.26 8.99% 1564.84| 2931299.14| 20.70% 64371.27
TOTAL 9119122.85 873301 42682 20450.44| 2.34% 76206.54 8.73% 6611.98| 1666951.69 123864.99
INVESTMENT 5042672.70 344290 1124785 3275.51 20766.56| 33290.72 100756.54| 1264347.45 2736257.34
PROJECTS (24954.51) (77250) 92806 | (2647.65) 2959.39 (5893.49) 8740.72| (126337.44) 195041.80
(64183.39) (11400) (9493.45)




Name of the Projects with Estimated Physical Progress ADP Allocation Financial progress (% of Total ADP
Project Details Cost (2020-2021) (2020-2021) October-2020 Current Year (2020-2021) Cumulative since beginning
g (Project CODE, Total Target |October-| Current | Cumulative Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT
- Implementation Period & P.A. (2019-20) | 2020 Year Since P.A. Others P.A. % Others P.A. % Others P.A. Others
g Name of the PD with GoB %) BRI, GoB Capital GoB % Capital GoB % Capital GoB Capital
1) Designation & Mobile No.) (DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue
(RPA) (RPA) (RPA) (RPA) (RPA)
(Figures in Lakh Taka)
(B) Technical Assistance (TA) PROJECTS :
37 |223010100: Technical Assistance 21264.31| 10.00% 90.00% 3872 2.02| 0.05% 6.73 0.17% 15385.63| 72.35%
for Dhaka-Chittagong-Cox's 16334.90 2999 12095.73
Bazar Rail Project Preparatory o o
Facility (Lst revised).(ADB) 4929.41 873 6 2.02| 0.23% 6.73 0.77% 3289.90
(01.07.2015 to 30.06.2021), Dir (867) 3866 (2.02) 2.02 (6.73) 6.73 (3289.90) 15385.63
(Procurement), Md. Golam
Mostofa, Mobile: 01711691025
38 [223035700: TECHNICAL 808.40( 15.00%| 2.00%| 4.00% 27.00% 100 15.00| 15.00% 60.00| 60.00% 247.05| 30.56%
ASSISTANCE FOR CAPACITY o S
DEVELOPMENT OF 803.40 100 15.00| 15.00% 60.00, 60.00% 247.05
BANGLADESH RAILWAY FOR 5.00
IMPLEMENTATION OF
CONSTRUCTION OF SINGLE 100 15.00 60.00 247.05
LINE DUAL GAUGE RAILWAY
TRACK FROM DOHAZARI TO
COX'S BAZAR VIA RAMU AND
RAMU TO GUNDUM NEAR
MYANMAR.(ADB) (01.01.2018 to
31.12.2024), Project Director, Md.
Mofizur Rahman, Mobile:
01755500468
39 |223038300: Rolling Stock 4501.75 2237
Operations Improvement of 3136.52 1568
Bangladesh Railway (Technical 1365.23 669 17
Assistance).(ADB) (01.07.2019 to (652) 2220
30.06.2021), CME (Dev), Md.
Borhan Uddin, Mobile:
01711506944
26574.46 6209 17.02| 0.27% 66.73 1.07% 15632.68| 58.83%
20274.82 4667 15.00| 0.32% 60.00 1.29% 12342.78
0, 0,
TOTAL OFT A. PROJECTS 6299.64 1542 23 2.02| 0.13% 6.73 0.44% 3289.90
(1519) 6186 (2.02) 17.02 (6.73) 66.73 (3289.90) 15632.68
14188370.01 1223800 68374 23742.97| 1.94% 610.71| 109563.99 8.95% 1564.84| 2946931.82| 20.77% 64371.27
9139397.67 877968 42682 20465.44| 2.33% 76266.54 8.69% 6611.98| 1679294.47 123864.99
GRAND TOTAL (A + B) 5048972.34 345832 1124808 3277.53| 0.95%| 20766.56| 33297.45 9.63%| 100756.54| 1267637.35 2736257.34
(24954.51) (78769) 98992 | (2649.67) 2976.41 (5900.22) 8807.45| (129627.34) 210674.48
(64183.39) (11400) (9493.45)




