Progress report of ongoing projects of Bangladesh Railway for the month of November-2021

Name of the Projects with Estimated Physical Progress ADP Allocation Fund Released Financial progress (% of Total ADP)
Project Details Cost (2021-2022) (2021-2022) (2021-2022) November-2021 Current Year (2021-2022) Cumulative since beginning

g (Project CODE, Total Target Novemb | Current Cumulative Total CD VAT Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT

< |Implementation Period & Name PA. (2021-2022) | er-2021 |  Year Since PA. Others P.A. Others PA. % Others PA. % Others P.A. Others

8 | of the PD with Designation & GoB %) Ul GoB Capital GoB Capital GoB % Capital GoB % Capital GoB Capital

& Mobile No.) (DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue

(RPA) (RPA) (RPA) 0 (RPA) (RPA) (RPA)
(Figures in Lakh Taka)

(A) INVESTMENT PROJECTS :

1 |224090200: Construction of 1803447.50( 15.00%| 1.00%| 5.00% 65.00% 142500 7000 35666.70 5602.32| 13029.89 9.14% 2520.95 29936.46| 21.01% 5602.32 611074.65| 33.88% 20610.41
Single Line Dual Gauge (DG) |51 15, gg 120000 28923.91 12985.93| 10.82% 28923.91| 24.10% 363693.91
Railway Track from Dohazari to
Cox's Bazar via Ramu and 491906.64 22500 128132 6742.79 29804.54 43.96 0.20% 9776.80 1012.55 4.50% 26419.75 247380.74 565871.38
Ramu to Gundum Near

4368 . . . . . . . .

Myanmar (1st Revised).(ADB) ( ) 14368 (3358.00) 5862.16 (43.96) 732.14 (1012.55) 3516.71 (12600.11) 45203.27
(01.07.2010 to 30.06.2022),
General Manager & Project
Director, Md. Mofizur Rahman,
Mobile: 01755500468

2 |222000700: Construction of 380161.38| 16.00%| 0.10%| 5.04% 89.04% 54141 4500 48302.26 4391.28 8.11% 527.38 14480.56| 26.75% 1655.59 317738.32| 83.58% 12953.89
Khulna-Mongla Port Rail Line |~ 3713, o 44701 43826.00 3668.25| 8.21% 12052.85| 26.96% 205317.86
(1st revised).(LoC)
01.12.2010 to 31.12.2022), 143026.39 9440 47714 4476.26 44582.73 723.03 7.66% 3800.29 2427.71| 25.72%| 13271.72 112420.46 304456.06
( )
PD(KLN-Mongla), Md. @927) 6427 | (221953) | 371953 | (195.65) 500.99 | (772.11) 1208.84|  (8607.58) 13282.26
Arifuzzaman, Mobile:
01711505313

3 |224090800: Rehabilitation of 67850.79( 30.00% 24.40% 29783 2767.56 0.63 0.00% 9.90 0.03% 13192.73| 19.44% 897.61
Kulaura-Shahbazpur Section of
Bangladesh Railway (1st 55598.76 24137 11900.38
Revised).(LoC) (01.07.2011 to 12252.03 5646 29470 2767.56 2611.56 0.63 0.01% 9.90 0.18% 1292.35 11883.47
31.12.2022), DD (Estate), MD. 313
Sultan Ali, Mobile: (313) 313 (156.00) 156.00 (0.63) 0.63 (9.90) 9.90 (381.74) 1309.26
01711692940 (25572.33) (308.11)

4 |224090900: Procurement of 70 265933.11 0.50% 17231 3393.50 4.91 0.03% 16.37 0.10% 522.09| 0.20%
nos. MG_D|eseI Electric 204433.96 10443 200
Locomotives (1st
Revised).(Tenderer's 61499.15 6788 10150 3393.50 4.91 0.07% 16.37 0.24% 522.09 76.99
Financing) (01.07.2011 to 6788
30.06.2024), CME (Project) , ( ) 7081 (3393.50) 3393.50 (4.91) 4.91 (16.37) 16.37 (445.10) 445.10
Ahamed Mahbub Chowdhury,
Mobile: 01755500490

5 |224089200: Construction of 110680.08| 30.00%| 0.10%| 4.00% 53.50% 37779 35276.50 3648.52 9.66% 234.60 6721.87| 17.79% 1272.79 55647.74| 50.28% 6132.38
3rd & 4th Dual Gauge Line in 90263.41 32780 32780.00 3403.65| 10.38% 5269.46 16.08% 48449.10
Dhaka-Tongi and Dual Gauge
Double Line in Dhaka- 20416.67 4999 36181 2496.50 35021.50 244.87 4.90% 3403.65 1452.41| 29.05% 6118.95 7198.64 52398.50
Joydevpur Section of 518
Bangladesh Railway (1st (518) 1598 (255.00) 255.00 (10.26) 10.26 (179.61) 602.92 (1058.26) 3249.24
Revised).(LoC) (01.07.2012 to (38611.06)
30.06.2023), Project Director,
Nazneen Ara Keya, Mobile:
01711506113

6 |224089600: Construction of 650454.50( 10.00%| 0.50%| 3.00% 79.00% 38068 3068 4147.19 2063.68 5.42% 4147.19| 10.89% 285617.65| 43.91% 14613.89
Dual Gauge Double Rail Line  =—p 275550 35000 3762.92 1886.49|  5.39% 3762.92| 10.75% 241386.50
and Conversion of Existing Rail
Line into Dual Gauge Between 102666.22 3068 37230 384.27 3689.10 177.19 5.78% 2037.21 384.27| 12.53% 3689.10 44231.15 257509.24
Akhaura and Laksam.(ADB)
(01.07.2014 to 30.06.2023), (838) 838 (60.73) 458.09 (26.47) 26.47 (60.73) 458.09 (6876.75) 28108.41
Project Director, Md. Shahidul (9000) (5334.32)
Islam, Mobile: 01711691664
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7 |224089700: Construction of a 37865.57| 20.00%| 1.00%| 2.22% 79.72% 6800 1700.00 62.17 0.91% 145.67 2.14% 19943.59| 52.67%
Dual Gauge Line Parallel to
The Existing Meter Gauge Line
in Dhaka-Narayangan] 37865.57 6800 6033 1700.00 1700.00 62.17 0.91% 59.06 145.67 2.14% 139.96 19943.59 18770.56
Section.(DRGA) (01.07.2014 to
31.12.2022), Project Director, (24954.51) (767) 767 (3.11) 3.11 (5.71) 5.71 (1173.03) 1173.03
Md. Selim Rouf, Mobile:
01727471081

8 [224088300: Rehabilitation, 10450.69| 18.00% 21.00%| 100.00% 1800 900.00 13.37 0.74% 408.04| 22.67% 8525.31| 81.58%
Construction and Upgradation
of Important Level Crossing
Gates of East Zone of 10450.69 1800 10 900.00 5.00 13.37 0.74% 408.04| 22.67% 8525.31 3652.67
Bangladesh Railway (2nd
revised).(GoB) (01.07.2015 to (1790) 1790 (895.00) 895.00 (13.37) 13.37 (408.04) 408.04 (4872.64) 4872.64
30.06.2022), XEN/Brige (3rd &
4th line Project), Sheikh
Naimul Haque, Mobile:
01711691561

9 [224088400: Rehabilitation, 9228.08| 19.00%| 1.18%| 2.36% 79.12% 1500 375.00 331.35| 22.09% 7466.34| 80.91%
Construction and Upgradation
of important Level Crossing
Gates of West Zone of 9228.08 1500 375.00 331.35| 22.09% 7466.34 3097.06
Bangladesh Railway (1st
revised). (GoB) (01.07.2015 to (1500) 1500 (375.00) 375.00 (331.35) 331.35 (4369.28) 4369.28
30.06.2022), DEN-1, Paksey,
Birbal Mondal, Mobile:
1711691591

10 |224088600: Procurement of 137450.41 2.00% 2.00%| 100.00% 2972 1000 92.00 3.78 0.13% 1613.12| 54.28% 107649.12| 78.32% 18967.00
Meter Gauge and Broad 100086.48 1600 30 1595.19 99.70% 86887.45 374.53
Gauge Passenger Carriages
for Bangladesh Railway.(ADB) 37363.93 1372 2600 92.00 3.78 0.28% 17.93 1.31% 1595.19 20761.67 105599.45
(01.09.2015 to 30.06.2022), (372) 372 (92.00) 92.00 (3.78) 3.78 (17.93) 17.93 (1717.16) 2049.67
CME (Dev), Fakir Md.
Mohiuddin, Mobile:
01711506944

11 [224088700: Procurement of 73360.63| 64.79% 35.21% 3805 36791.34| 50.15% 12428.18
Locomatives, Relief Cranes 53347.64 3440 175 23519.31 79.79
and Locomotive Simulator for
Bangladesh Railway.(ADB) 20012.99 365 2930 13272.03 35567.66
(01.07.2015 to 30.06.2022), (365) 875 (835.57) 1223.68
CME (Project), Mohammad
Hasan Mansur, Mobile:
01711692981

12 |224090000: Padma Bridge Rail 3924679.98| 15.00%| 2.00%| 5.50% 48.00% 382351 347755.75 42648.23 11.15% 203299.23| 53.17% 2033758.20| 51.82%
Link Project (1st 2103669.38 250000 47500 | 250000.00| 36750.75| 23037.29 9%| 10137.90| 136681.89| 54.67%| 26520.79| 1076950.18 208531.28
Revised).(China) (01.01.2016
t0 30.06.2024), PD (PBRLP), 1821010.60 132351 365017 97755.75| 336262.75| 19610.94 14.82%| 42615.78 66617.34| 50.33%| 199480.57 956808.02 1935359.80
Md. Afzal Hossain, Mobile: (17334) 17334 | (11493.00) 11493.00 (32.45) 32.45 (3818.66) 3818.66 (98398.40) 98398.40
01770799899

13 [224088100: Procurement of 92751.69 998 224.13 1.92 0.19% 12.70 1.27% 75.88| 0.08%
200 Nos. MG Passenger 71351.92
Carriages for Bangladesh
Railway.(Tenderer's Financing) 21399.77 998 105 224.13 1.25 1.92 0.19% 12.70 1.27% 75.88 3.99
(01.07.2016 to 30.06.2024), (893) 893 (222.88) 222.88 (1.92) 1.92 (12.70) 12.70 (71.89) 71.89
Project Director, Mrinal Kanti
Banik, Mobile: 01711692978
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14 |224088000: Construction of 47781.18| 53.00%| 0.50%| 3.50% 50.00% 9558 1000 9003.00 1000.00 440.03 4.60% 13188.69| 27.60% 296.07
Akhaura-Agartala Dual Gauge 42075.96 8555 8000.00 440.03|  5.14% 12885.35
Railway Link (Bangladesh
Portion)(Gol) (01.07.2016 to 5705.22 1003 8555 1003.00|  8000.00 440.03 303.34 13109.44
30.06.2022), CE (East), Md. 3) 1003 (3.00) 1003.00 (7.27) 79.25
Shuboktagin, Mobile:
01711506101 (1555) (1500.00) (3902.68)
15 [224088200: Bangabandhu 1678095.63| 21.00%| 0.25%| 2.50% 35.50% 358000 30000 25509.35 15000.00( 12541.24 3.50%| 12000.00 13976.78 3.90%| 12000.00 394712.19| 23.52% 30923.00
Sheikh Mujib Railway 1214919.79 305000 5 125 30173 0.13% 1148.46]  0.38% 312523.77
Bridge.(JICA) (01.01.2016 to
31.12.2023), Project Director, 463175.84 53000 346708 25509.35 24454.00| 12149.51 22.92%/| 12000.00 12828.32| 24.20%| 12023.04 82188.42 362447.40
Al Fattah Md. Masudur (4092) 11292 | (1055.35) 1055.35 | (149.51) 541.24 (828.32) 1953.74  (7841.95) 32264.79
Rahman, Mobile: 01711506105
16 [224136200: Procurement of 20 179910.53| 25.41% 25.41% 77870 8943.75 8651.25 2891.15 3.71% 2883.75 24728.70| 31.76% 2883.75 66337.56| 36.87% 9428.75
Nos. Meter Gauge Diesel 141467.88 65750 425 22750 21823.65 33.19% 56123.87
Electric Locomotives and 150
Nos. Meter Gauge Passenger 38442.65 12120 76735 8943.75 8651.25 2891.15 23.85% 2883.75 2905.05| 23.97% 24707.40 10213.69 64513.42
Carriages for Bangladesh (585) 1135 (292.50) 292.50 (7.40) 7.40 (21.30) 21.30 (704.00) 1824.14
Railway.(EDCF) (01.07.2017 to
30.06.2022), GM (Project),
Mohammad Hassan Mansur,
Mobile: 01711691150
17 |224149600: Conversion of 168321.20 1.96% 0.00% 3305 5.00| 0.00%
Metre Gauge Line into Dual 136723.99 2240
Gauge Line from Parbatipur to
Kaunia Section of Bangladesh 31597.21 1065 5.00
Railway.(LoC) (01.01.2018 to (1065) 3305 (5.00) 5.00
31.12.2022), AddI.CE
(Bridge/West), Lyakot sharif
khan, Mobile: 01711691574
18 |222004400: Feasibility Study 991.83| 52.00%| 2.00%| 21.00% 69.00% 1 248.03| 25.01%
for Important Projects of West
Zone.(GoB) (01.01.2018 to
30.06.2022), , Md. 991.83 1 248.03
Moniruzzaman, Mobile:
01711691560 (1) 1 (248.03) 248.03
19 [224269100: Construction of 120249.35| 55.00%| 1.49%| 7.82% 32.52% 10000 2500.00 926.00 9.26% 30103.32| 25.03%
Broad Gauge Rail Line From
Madhukhali to Magura Via
Kamarkhali.(GoB) (01.05.2018 120249.35 10000 9173 2500.00 2293.25 926.00 9.26% 926.00 30103.32 29168.67
to 30.04.2022),
Addl.CE(Track)(West), (827) 827 (206.75) 206.75 (934.65) 934.65
Ashadul Haque, Mobile:
01711691573
20 [222006000: Feasibility study 452.76| 75.00%| 1.00%| 3.50%| 28.00% 80 80.00 76.58| 16.91%
for construction of a railway
link to proposed Bay Terminal
at Potenga, Chittagong.(GoB) 452.76 80 80.00 76.58
(01.04.2018 to 30.06.2022),
Additional Chief Engineer ®0) 80 (80.00) 80.00 (76.58) 76.58
(Bridge/East), Ahsan Jabir,
Mobile: 01711691530
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21 |224269000: ROLLING STOCK 360207.47| 32.00% 8.00% 110596 25000 522.75 571 0.01% 24.04 0.02% 43947.12| 12.20% 4241.63
OPERATIONS 283954.75 93500 450 37583.79
IMPROVEMENT PROJECT
OF BANGLADESH RAILWAY 76252.72 17096 107150 522.75 5.71 0.03% 24.04 0.14% 6363.33 41381.77
(ROLLING STOCK (2096) 3446 (522.75) 522.75 (5.71) 571 (24.04) 24.04 (1959.87) 2565.35
PROCUREMENT).(ADB)
(01.07.2017 to 30.06.2022),
GM (Project), Md. Mizanur
Rahman, Mobile: 01709999094
22 |224269200: 350675.48 1.00% 0.00% 3590 5.43| 0.00%
CONSTRUCTIONS OF 268992.79 2650
DOUBLE LINE TRACK
BETWEEN KHULNA- 81682.69 940 10 5.43
DARSANA JUNCTION (930) 3580 (5.43) 5.43
SECTION OF BANGLADESH
RAILWAY.(LoC) (01.01.2018
to 31.12.2022), CE (West),
Md. Monirul Islam Firozi,
Mobile: 01711506102
23 |224248700: Construction of 33597.03| 5.25%| 0.10%| 3.22% 97.97% 3000 1500.00 28639.78| 85.24%
New Rail Line from Ishwardi to
Ruppur Atomic Center.(GoB)
(01.04.2018 to 31.12.2021), 33597.03 3000 2990 1500.00 1495.00 28639.78 28621.36
Bridge Engineer (West), Najib (10) 10 (5.00) 5.00 (18.42) 18.42
Kaiser, Mobile: 01711691573
24 |222006100: Feasibily Study 1248.13| 51.95%| 1.00%| 18.15% 66.20% 11 466.54| 37.38%
and Details Design for
Construction of New Broad
Gauge Railway line from 1248.13 1 466.54 7.59
Darshana to Meherpur via (11) 11 (458.95) 458.95
Damurhuda &
Mujibnagar.(GoB) (01.09.2018
to 31.12.2021), TSO (west),
Paksey, MD. Ariful Islam,
Mobile: 01711691575
25 |224270300: Construction of 8016.94 7.00% 93.00% 32 6167.82| 76.93%
Broad Gauge Rail line between
Chilahati and Chilahati Border 8016.94 2 3t 6167.82 6157.59
for connectivity with
India.(GoB) (01.08.2018 to @ 1 (10.23) 1023
31.01.2022), DEN-2, PXC, Md.
Abdur Rahim, Mobile:
01711691592
26 |224269900: Construction of 557970.15| 2.00% 0.40% 2.90% 6877 938.50 1.77 0.03% 5.91 0.09% 18.32| 0.00%
Dual Gauge R{ailway Line from_ 31465981 5000
Bogra to Shahid M. Mansur Ali
Station, Sirajganj of 243310.34 1877 10 938.50 5.00 1.77 0.09% 5.91 0.32% 18.32
Bangladesh Railway.(LoC) (1867) 6867 |  (933.50) 933.50 (L.77) 1.77 (5.91) 5.91 (18.32) 18.32
(01.07.2018 to 30.06.2023), (5000)
Director (Engg.), Md. Abu Jafar
Miah, Mobile: 01711691057
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27

224271800: Construction of
Dual Gauge Double line
between Joydebpur-Ishurdi
section of Bangladesh
Railway.(China) (01.01.2019 to
31.12.2024), Director
(Procurement), Md. Golam
Mostofa, Mobile: 01711564575

1425061.39

875675.79

549385.60

4.00%

0.05%

0.25%

6.15%

20128

10064.00

3.39

0.02%

16.21

0.08%

38694.91

2.72%

1190

20128

19928

10064.00

9964.00

3.39

0.02%

16.21

0.08%

38694.91

38560.12

(200)

200

(100.00)

100.00

(3.39)

3.39

(16.21)

16.21

(134.79)

134.79

28

222006700: FEASIBILITY
STUDY AND DETAIL DESIGN
FOR CONSTRUCTION OF A
RAILWAY LINK TO
SUNAMGANJ.(GoB)
(01.02.2019 to 30.06.2022),
CE (Track) (East), MD.
Mohiuddin Arif, Mobile:
01711691529

988.80

988.80

75.60%

1.50%

4.10%

28.00%

641

196.64

19.89%

641

196.64

(637)

637

(196.64)

196.64

29

224308700: CONVERSION OF
METER GAUGE RAIL LINE
INTO DUAL GAUGE IN
AKHAURA-SYLHET SECTION
OF BANGLADESH
RAILWAY.(China) (01.04.2019
to 30.06.2025), Project
Director, Md. Shahidul Islam,
Mobile: 01711691664

1610444.76

1065436.41

545008.35

1)

30

222007700: Feasibility Study
and Details Design for
Construction of New Broad
Gauge Railway line from Gobra
to Pirojpur and Rail Connection
to Bagerhat.(GoB) (01.07.2019
to 31.01.2021), CE (West), Al
Fattah Md. Masudur Rahman,
Mobile: 01711506105

1088.85

1088.85

20.09%

217.18

19.95%

217.18

2.57

@

(214.61)

214.61

31

224292900: RENOVATION OF
21 NOS. METER GAUGE
DIESEL ELECTRIC
LOCOMOTIVES FOR
BANGLADESH
RAILWAY.(GoB) (01.07.2019
to 31.12.2022), JDG (Mach),
Tabassum Binte Islam, Mobile:
01711692965

24214.08

24214.08

2610

2.82

5.96

0.02%

2610

482

2.82

5.96

(2128)

2128

(2.82)

2.82

(5.96)

5.96

32

223039400: FEASIBILITY
STUDY WITH DETAIL
DESIGN AND BID
DOCUMENT PREPARATION
FOR CONSTRUCTION OF A
NEW CARRIAGE
MAINTENANCE WORKSHOP
AT RAJBARI.(GoB)
(01.01.2020 to 30.06.2022),
CME (West), Md. Kudrat-e-
Khuda, Mobile: 01711506112

3005.55

3005.55

2662

4.02

0.13%

1740

2662

4.02

(2662)

2662

(4.02)

4.02
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(RPA) (RPA) (RPA) 0 (RPA) (RPA) (RPA)
(Figures in Lakh Taka)
33 |224325400: Rehabilitation of 7411.74| 52.00% 5.00% 5.00% 4130 1032.50 114.14 2.76% 417.39| 10.11% 555.03| 7.49%
100 nos. Meter Gauge 724
Passenger Carriages of
Bangladesh Railway (2nd 7411.74 4130 3324 1032.50 731.00 114.14 2.76% 114.14 417.39| 10.11% 343.67 555.03 479.31
Phase)(GoB) (01.07.2020 to (806) 806 (301.50) 301.50 (73.72) 73.72 (75.72) 75.72
30.06.2023), Project Director,
Taposhkumar Das, Mobile:
01711506135
14144047.26 1329821 71568 | 539197.25 30253.57| 81425.78 6.12%| 18166.68| 301657.52| 22.68%| 23414.45| 4121593.08| 29.14%| 131492.81
TOTAL 9119122.85 1004796 52439 | 367292.83 36979.50| 45373.34 4.52%| 10137.90| 211698.36| 21.07%| 26520.79| 2477221.47 208985.60
INVESTMENT 5024924.41 325025 1237682 | 171904.42| 507776.93| 36052.44 76690.68| 89959.16 289155.38| 1644371.61 3878696.07
PROJECTS (24954.51) (58766) 92139 | (26018.80) 31420.32 (504.29) 1979.54 (7615.16) 12502.14| (154327.95) 242897.01
(64183.39) (15555) (1500.00) (9545.11)
(B) Technical Assistance (TA) PROJECTS :
34 [223010100: Technical Assistance 21264.31| 8.00%| 1.00%| 1.00% 93.00% 1638 98.00 1.01 0.06% 10.38 0.63% 16741.00| 78.73%
for Dhaka-Chittagong-Cox’s Bazar
Rail Project Preparatory 16334.90 1240 13095.70
Facility.(ADB) (01.07.2015 to 4929.41 398 6 97.37 0.63 1.01 0.25% 10.38| 2.61% 3645.30
30.06.2022), Director >
(Procurement), Fakir Md. Mohiuddin, (392) 1632 (97.37) 97.37 (1.01) 1.01 (10.38) 10.38 (3645.30) 16741.00
Mobile: 01711691025
35 |223035700: TECHNICAL 808.40( 24.00%| 2.00%| 10.00% 45.00% 100 60.00 12.00| 12.00% 60.00/ 60.00% 347.05| 42.93%
ASSISTANCE FOR CAPACITY I
DEVELOPMENT OF BANGLADESH 803.40 100 60.00 12.00| 12.00% 60.00| 60.00% 347.05
RAILWAY FOR IMPLEMENTATION
OF CONSTRUCTION OF SINGLE 5.00 60.00
LINE DUAL GAUGE RAILWAY
TRACK FROM DOHAZARI TO 100 12.00 60.00 847.05
COX'S BAZAR VIA RAMU AND
RAMU TO GUNDUM NEAR
MYANMAR.(ADB) (01.01.2018 to
31.12.2024), APD (DHZ-COX-
RAMU), Md. Abul kalam Chawdhury,
Mobile: 01711691063
36 [223038300: Rolling Stock 4501.75| 55.00% 2490
Operations Improvement of 3136.52 1820
Bangladesh Railway (Technical :
Assistance).(ADB) (01.07.2019 to 1365.23 670 17
30.06.2021), Add Chief Mechanical (653) 2473
Engineer (MG and BG), Md. Taslim
Ahmed Khan, Mobile: 01711691019
37 |223040500: Technical Assistance 23537.61| 10.00%| 0.25%| 1.75% 1.75% 3096 548.00 3.12 0.10% 5.70 0.18% 5.70| 0.02%
(TA) for Railway Connectivity
Improvement Preparatory Facility 16714.47 2000
(RCIPF).(ADB) (01.07.2020 to 6823.14 1096 48 548.00 24.00 3.12 0.28% 5.70 0.52% 5.70
31.12.2023), Chief Rehabilitation 1048
Officer (PBRLP), Mohammad ( ) 3048 (524.00) 524.00 (3.12) 3.12 (5.70) 5.70 (5.70) 5.70
Mahbubur Rahman, Mobile:
01711692999
50112.07 7324 706.00 16.13 0.22% 76.08 1.04% 17093.75| 34.11%
36989.29 5160 60.00 12.00 0.23% 60.00 1.16% 13442.75
. . 3 . . 0 . . 0 .
TOTAL OFT.A. PROJECTS 13122.78 2164 71 645.37 84.63 4.13 0.19% 16.08 0.74% 3651.00
(2093) 7253 (621.37) 621.37 (4.13) 16.13 (16.08) 76.08 (3651.00) 17093.75
14194159.33 1337145 71568 | 539903.25 30253.57| 8144191 6.09%| 18166.68| 301733.60| 22.57%| 23414.45| 4138686.83| 29.16%| 131492.81
9156112.14 1009956 52439 | 367352.83 36979.50| 45385.34 4.49%| 10137.90| 211758.36| 20.97%| 26520.79| 2490664.22 208985.60
GRAND TOTAL (A + B) 5038047.19 327189 1237753 | 172549.79| 507861.56| 36056.57| 11.02%| 76690.68| 89975.24| 27.50%| 289155.38| 1648022.61 3878696.07
(24954.51) (60859) 99392 | (26640.17) 32041.69 (508.42) 1995.67 (7631.24) 12578.22| (157978.95) 259990.76
(64183.39) (15555) (1500.00) (9545.11)




