BANGLADESH RAILWAY

Particulars of the projects & their expenditure upto January-2024 are summarised below:

2022-202

No. of Projects included in ADP : 28 Nos
Investment Projects : 25 Nos
Technical Assistance (TA) Projects : 3 Nos

Nd. of Projvec‘t‘sr ihclude

d inADP: 35 Nos

Investment Projects : 30 Nos
Technical Assistance (TA) Projects : 5 Nos

ADP Expenditure in | Expenditure upto % of ADP ADP Expenditure in | Expenditure upto % of ADP
~ Allocation January-2024 January-2024 | utilisation till in Allocation January-2023 January-2023 | utilisation till in
o : o January-2024 January-2023
(Figures in Lakh Taka) (Figures in Lakh Taka)

(A) INVESTMENT PROJECTS : (A) INVESTMENT PROJECTS :
TOTAL 1466718 46726.32 511217.55 34.85%| |TOTAL 1481297 68622.18 444677 .22 30.02%
P.A. 1027204 38046.89 390275.77 37.99%| |P.A. 1076431 44925.56 305580.51 28.39%
GOB 439514 8679.43 120941.78 27.52%| |GOB 404866 23696.62 139096.71 34.36%
(RPA) (24100) (RPA) (33765)
CD VAT 22912 1047.62 35272.73 163.95%| |CD VAT 39617 17426.03 35507.69 89.63%
Others 68078 24166.43 35.50%| |[Others 88420 3347.58 27685.29 31.31%

(B) TAPROJECTS: (B) TAPROJECTS:
TOTAL 6168 5.70 164.15 2.66%| |TOTAL 7323 13.32 94.96 1.30%
P.A. 4579 3.00 153.10 3.34%| |P.A. 5176 12.00 84.00 1.62%
GOB 1589 270 11.05 0.70%| |GOB 2147 1.32 10.96 0.51%
(RPA) (RPA)
CD VAT CD VAT
Others Others
G. TOTAL 1472886 46732.02 511381.70 34.72%| |G. TOTAL 1488620 68635.50 444772.18 29.88%
P.A. 1031783 38049.89 390428.87 37.84%| |P.A. 1081607 44937 .56 305664.51 28.26%
GOB 441103 8682.13 120952.83 27.42%| |GOB 407013 23697.94
(RPA) 24100 (RPA) (33765) l

=




Progress report of ongomg pro;ects of Bangladesh Rallway for the month of January-2024

e S & (Figures in LaktlTnh)~

{A) INVESTMENT PROJECTS :

224090200: Construction of 1803447.50 14.00%| 1.00%| 7.00%; 93.00% 140000 63842.86 5158.20 6318.50 4.51% 1047.62| 6167559 44.05% 515820 846883.55| 48.96%| 38172.79
Single Line Dual Gauge (DG)

Railway Track from Dohazari to 1311540.86 120000 61500.81 6237.48 5.20% 61500.61, 51.25% 595582.82

Cox's Bazar via Ramu and 491906.64 20000 125654 234225 58830.37 81.02 0.41% 5864.74 17498, 0.87%| 58780.37| 251300.73 776036.27
Ramu to Gundum Near

Myanmar (1st Revised).(ADB) (4348) 14346 | (2202.25) 5012.49 (81.02) 453.76 (174.98) 2895.22| (16520.10) 70847.28
(01.07.2010 to 30.06.2024),

Project Director, Md.

Shuboktagin, Mobile:

01755500468

222000700: Construction of 422571.08| 250%| 0.20% 2.10%| 99.20% 15279 12998.57 149.68 0.98% 12265.89| 80.28% 38942223 92.16% 15849.26
Khulna-Mongla Port Rail Line

(3rd revised).(LoC) (01.12.2010 291434.40 11800 11227.47 108.50 0.92% 11227.47| 95.15% 269253.90

to 31.06.2025), PD(KLN~ 131136.69 3479 12007 1771.10{ 11399.47 41.16 1.18% 108.50 1038.42| 29.85%| 12068.18| 120168.33 370850.80
Mongla), Md. Arifuzzaman,

Mobile: 01711505313 (2493) 3272 (820.10) 1589.10 (41.16) 41.186 (98.19) 197.73] (11559.56) 18571.43
224090800: Rehabilitation of 67850.79| 10.00%; 3.00%| 4.78% 30.50% 1132 1741.15 602.07| 53.19% 1698.15| 150.01% 16639.83| 24.52% 897.61
Kulaura-Shahbazpur Section of

Bangladesh Railway (1st 55508.76 950 1695.685 601.59 63.33% 1695.65! 178.49% 15307.98

Revised).(LoC) (01.07.2011 to 12252.03 182 950 45.50 1738.85 0.48 0.26% 601.59 250 1.37% 1695.65 1331.85 15287.39
31.12.2024), Project Director,

MD. Sultan Ali, Mobile: (182) 182 (45.25) 2.50 (0.48) 0.48 (2.50) 250 (421.24) 1352.44
01711691067 (25572.33) (308.11)

224089200: Construction of 3rd 334254.90{ 9.00%| 0.50%| 3.50%| 33.00% 28806 4994 10488.71 1235.67 4.29% 11156.22| 38.73% 1887.62 96880.89| 28.98% 12022.38
& 4th Dual Gauge Line in

Dhaka-Tongi and Dual Gauge 282116.08 23200 9068.71 1226.65 5.29% 9068.71| 39.09% 83133.34

Double Line in Dhaka- 52138.82 5606 27304 1400.00!  10219.71 9.02 0.18% 1226.685 2087.51| 37.24%; 10583.84 13747.55 91736.23
Joydevpur Section of 602

Bangladesh Raiiway (2nd (602) 1502 (249.00) 249.00 9.02) 9.02 (199.15) 572.38 {1707.50) 5144.66
Revised).(LoC) (01.07.2012 to

30.08.2027), Project Director,

Nazneen Ara Keya, Mobiie:

01711506113

224089600: Construction of 550413.24| 6.00%| 0.03%| 5.73%| 99.73% 85221 59428.49 12308.75] 14.44% 80637.59| 71.15% 432198.30{ 78.52% 14966.78
Dual Gauge Double Rail Line

and Conversion of Existing Rail 462695.14 80000 56974.19 11009.65, 13.87% 56974.19; 71.22% 377911.82

Line into Dual Gauge Between 87718.10 5221 80841 245430 58587.61 1209.10| 23.16%| 12299.65 3663.40( 70.17%| 58787.61 54286.48 396759.43
Akhaura and Laksam. {1st

Revised). (ADB) (01.07.2014 to (380) 4380 (72.62) 840.88 (9.10) 9.10 81.72) 849.98 (8433.15) 35438.87
31.12.2024), Project Director, (21600) (5334.32)

Md. Shuboktagin, Mobile:

01711691664

224089700: Construction of a 65834.60| 18.10% 47.50% 7500 1673.22 2.28 0.03% 614.35| 8.19% 23645.13| 35.92%

Dual Gauge Line Parallei to The

Existing Meter Gauge Line in

Dhaka-Narayanganj Section 65834.60 7500 6799 1673.22 1002.14 2.28 0.03% 614.35] 8.19% 23645.13 21920.80
(1st Revised).(DRGA) Y]
(01.07.2014 to 30.06.2026), (24954.51) (701) 701 (671.08) 671.08 (2.28) 228 (614.35) 614.35 (1724.33) 1724.33
Project Director, Md. Selim

Rouf. Mobile: 01711691062




* ADP Allocation (2023-  |Fund Releass (2023-2024) B ____Financial progress (% of Total ADP)
L ows hi ___ January-2024 L Curent Year (20232024) || -

2 Tolal | CDVAT | ol | CDVAT | Taal | % | COVAT | Tol | %

S BE 1 Omes |1 PA Tl Ohes T PR 1% Ohes | PA T %

7 |224088300: Rehabiltation, 1453 658.48] 45.32%
Construction and Upgradation
of Important Level Crossing
Gates of East Zone of 13050.00 1453 5 858.48| 4532% 658.48] 45.32% 1204517 3653.71
Dangleciosti Ruitvty (s ; 658,48 | (656.46 658,48 (8391, 8391.48
revised).(GoB) (01.07 2015 to Fns L ki s 8
30.06.2024), Project Director,
Sheikh Naimul Haque, Mobile:
01717077414

8 |224088400: Rehabiltation, 11524.96] 19.00% 100.00% 1230 615.00 102.49]  6.33% 628.49] 51.10%|  102.27| 10811.12| 93.81% 102.27
Construction and Upgradation
of important Level Crossing
Gates of West Zone of 11524.96 1230 615.00 102.49]  8.33% 628.49| 51.10% 10811.12 331007
Bangladesh Railway (2nd 10249 | (628.49 62849 501, 7501.05
revised). (GoB) (01.07.2015 to (1230) 1230 (615.00) 615.00 (102.49) 4 ( ) (7501.05)
30.06.2024), DEN-2, Paksey,
Birbal Mondal, Mobile:
1711891582

9 [224090000: Padma Bridge Rail | 3924679.98| 20.00%| 1.00%| 8.00%| 88.00%| 550000 158451.91|  20000.00 487.72|  0.09% 152826.94] 27.79%| 19198.64| 3109101.33| 79.22%| 156700.80
LK Biolect (at 2103669.38 350000 65000 | 85120.16] 22000.00 85129.16| 24.32%| 21159.28| 1722569.59 353465 86
Revised).(China) (01.01.2016 to
30.06.2024), PD (PERLP), Md, | 1821010.60 200000 | 530843 | 7332275 147120.16|  487.72|  0.24% 67607.78] 33.85%| 142588.56| 138653174 206969652
Afzal Hossain, Mobile: (19157 19157 | (11322.75) | 1132275 | (487.72) 48772 | (10236.38) 10238.38| (139404.81) 139404 81
01770799899

10 | 224088100 Procurement of 92751.69 100 24.75 145 1.45% 9.49] 9.49% 111.26] 0.12%
200 Nos. MG Passeng TS
Carriages for Bangladesh {Phewsrmsll vk o
Rallway.(Tenderer's Financing) 21398.77 100 5 2475 325 145 1.45% 949 9.49% 111.26 399
(01.07.2016 to 30.06.2024), ©5 %5 (2150 21.50 (.45 145 ©49 048]  (107.27) 107.27
Project Director, Fakir
Mohammad Mohiuddin, Mobile:
01711506944

11 | 224088000; Construction of 47781.18] 12.00% 8.00%| 96.00% 18527 3899.18]  1500.00 2491.00| 16.04% 20607.48| 43.13%) 132064
Q“T‘;;"f“:’("" Pam Gangs 42075.96 14027 2390.18 2360.18 17.10%| 2399.18|  19787.75 2366.18

ailway Link (Bangladesh

Portion)(Gol) (01.07.2016 to 5705.22 1500 13027 | 1500.00|  3899.18 8182| 6.12%|  2491.00 819.73 20519.85
30.06.2024), CE (East), Md. 2500 720 87.63
Abu Zafor Miah, Mobile: 3 3914.72
e e (2500) {2500.00) | 2500.00 ( )

12 |224088200: Bangabandhu 1678085.63| 25.00%| 1.50%) 13.00%| 78.00%| 377838 130455.40 15476.01]  4.10% 114496.39| 30.30% 988476.50| 58.90%
g".:"‘" gl‘g:)’:g;’“ayzm A 1214919.79 284000 88341.40 1332124]  4.69% 8834140 31.11% 75788123

riage. U1 (e}

31‘1%2025), Project Director, 46317584 93838 | 364440 | 42114.00] 12834140 2154.77| 2.30%| 1449631| 26154.99| 27.87%| 10882352 23058527 3298568
Al Fattah Md. Masudur (4298) 13398 | (2114.00) |  2114.00 | (263.95) 97870 | (1525.84) 5672.87| (14708.40) 55490.82
Rahman, Mobile: 01711506105

13 [224136200: Procurement of 20 | 179910.53| 29.78%| 4.36%| 20.29%|  98.00% 36802 3852 | 2880422  3852.00]  5371.08| 14.50% 2637221 71.66%| 1926.00| 166019.72| 92.28%| 3412225
gm"a’c‘j‘:“;ﬁgﬁ = 14146788 32415 250 | 24417.22 250.00]  5367.28| 16.56% 2441722 75.33% 130298.32 3680
Nos. Mater Gauge Passenger 3844265 4387 35022 | 4367.00] 28269.22 380 009%| 515588 195499| 44.56%| 26003.81] 3572140 16264169
Carriages for Bangladesh (535) 880 (535.00) 535.00 (3.80) 21520 (28.99) 368.40|  (1525.28) 3378.03
Railway.(EDCF) (01.07.2017 to
30.06.2024), GM (Project) &
Project Director, Fakir
Mohammad Mohiuddin, Mobile:




_ Name of the Pmpdswith Fund Release (2023-2024) Financial progress (% of Total ADP)
s Project Details January-2024 _Current Year (2023-2024) _ |
S |(Project CODE, lmpiemomﬁn row GDVAT. | Towi | % | COVAT | 7ol | % | COVAT
= Porbd&NmofﬂuPDw!h Others. /| PA - |- % | Ofhews PA T % Others
g Cﬂ GoB | % _Capital _ 3 % Capital
B | | Revenue | (GoBRev) | ‘Revenue _ Revenue :
» , =0 | men RPA) |
224149600: Conversion of 168321.20] 3.05%| 0.05%| 0.45% 114.38 2.83% 379.03] 0.23%
Metre Gauge Line into Dual
e Skt Tt araets 136723.99 84.50 254% 253.50
Kaunia:Section of Beriadest 31587.21 744 1746 185.30 104.50 29.88 4.13% 84.50 12553 104.50
Railway.(LoC) (01.01.2018 to (724 2330 | (165.80) 165.80 (29.88) 30.74 (125553 274.53

31.12.2023), Addl.CE
(Track/West), Md. Ahsan Jabir,
Mobile: 01711681574

224269100: Construction of 120249.35 25.00%| 2.12%| 6.38%, 47.75% 30000 12750.00 3836.80] 12.79% 7222.77| 24.08% 54605.35 45.41%
Broad Gauge Rail Line From
Madhukhali to Magura Via

Kamarkhali.(GoB) (01.05.2018 120249.35 30000 29480 12750.00; 12250.00 3836.80| 12.79%| 3836.80 7222.77, 24.08% 6722.77 54805.35 52518.56
to 30.06.2024), Chief Engineer

(West), Md. Ashadul Hague, (520) 520 (500.00) 500.00 (500.00) 500.00 (2086.79) 2086.79
Mobile: 01711506102

224269000: ROLLING STOCK 360207.47| 48.00%| 7.00%| 36.00% | 78.00% 85000 14066 56596.77 7033.00 12.92 0.02% 56319.83| 86.65% 7000.00] 184184.94| 51.13%| 34341.63
OPERATIONS IMPROVEMENT

PROJECT OF BANGLADESH 283954.75 50000 320 49097.97 160.00 49097.97, 98.20% 143.52] 146018.42 513.79
RAILWAY (ROLLING STOCK 76252.72 15000 63086 749880, 56130.97 12.92 0.09% 7221.86] 48.15%| 56097.97 38168.52 179869.80
PROCUREMENT).(ADB) (934) 1934 (465.80) 465.80 (12.92) 1292 (221.86) 221,88 (3488.21) 4315.14
(01.07.2017 to 30.08.2024),

Project Director , Md.Burhan
Uddin, Mobile: 01708999094

224269200: CONSTRUCTIONS 350875.48| 1.50%| 0.10%| 1.10% 3.10% 10830 2214.71 0.72 0.01% 47337 433% 734.79' 0.21%

OF DOUBLE LINE TRACK

BETWEEN KHULNA- 268992.79 3430 339.71 330.71| 9.90% 521.79

DARSANA JUNCTION 81682.69 7500 8140 1875.00 1517.21 0.72 0.01% 13368, 1.78% 339.71 213.00 339.71
SECTION OF BANGLADESH (790) 2790 (197.50) 6897.50 0.72) 0.72 (133.66) 133.68 (213.00) 395.08

RAILWAY.(LoC) (01.01.2018 to
31.12.2023), Project Director,
Md. Monirul Islam Firozi, Mobile:

01711692942 :

224270300: Construction of 14068.64| 14.90%| 0.30% 5.90% 91.12% 2700 1.50 0.06% 10578.53] 75.20%

Broad Gauge Rail line between

Chilahati and Chilahati Border 14068.64 2700 2609 150, 0.06% 150|  10579.53 10568.82
for connectivity with India.(GoB) ) 1 (10.71) 10.71
(01.08.2018 to 30.06.2024), : :

Bridge Engineer, PXC, Md.
Abdur Rahim, Mobile:

01711691575

224269900: Construction of 55797015 8.00%| 0.20%| 1.40%|  9.90% 44050 45168 288 001% 2750 0.06% 254857 0.46%

Dual Gauge Railway Line from 14659 14050 1818.33

Bogra to Shahid M. Mansur Ali s il

Station, Sirajganj of Bangladesh| 24331034 30000 43279 461.68 62.00 283  001% 2750 0.08% 73024

Railway.(LoC) (01.07.2018 to @ 771 (399.68) 390,68 (2.38) 2388 (2750 27.50 (730.24) 254857
30.08.2024), Project Director,

Md. Monirul Islam Firozi,

Mobile: 01711692942

224271800: Construction of 1425061.39| 2.00%| 0.05%| 0.30%| 7.40% 3000 1500.00 1051, 0.35% 4583 1.53% 3956185, 2.78%

Dual Gauge Double line 875675.79

M"“'L;‘gd“::"‘s"“fd‘ 54385 60 3000 2747 1500.00|  1373.50 1051, 0.35% 4583 153% 39561.65 3928184
section ngladesh

Reatiwny (g (0 B.201005. (253) 253 | (12650) 126.50 (10.51) 10.51 (45.83) 4583 (279.81) 279.81

31.12.2024), Project Director,
Md. Golam Mostofa, Mobile:
01711564575

=




Physical Progress (2023-2024) - ADP Allocation (2023-  [Fund Release (2023-2024) TSR ] Financial progress (% of Total ADP) [T
C e S ool G . January-2024 Current Year (2023-2024) | 'cumwmm_.
S |(Project CODE, lmphm‘ocmﬁon‘ ~ Total arget (2023 January-| Current | Cumulative | Total | CDVAT Tolal | ODVAT Tolal % | CDVAT | Totl % | COVAT | Tolal % CDVAT
| Period & Name ofthe PDwith |~ PA. 2024 | Year | Since [ TpAT T Others PA. B e PA. % | Others PA ‘ __ Ofhers.
E : | o BUmN0 | Gob | Capial | Gob -Ceam [ om | =5k Sen e el
& GJRGA'_CF) [ (GoBRev) | Revenue | (GoBRew) | (GoBRev) | (GoBRev) | | Revenue | (GoBRev) | Bevnip
@A) i (RPA) R AR o B _ (RPA) S RPRY RS,
~ i 2 i  (Figures in Lakh Taka) G 1
21 [224308700; CONVERSION OF 1610444 76 1
METER GAUGE RAIL LINE 1065436 .41
INTO DUAL GAUGE IN 54500835 1
AKHAURA-SYLHET SECTION @ -
OF BANGLADESH
RAILWAY..(China) (01.04.2019
to 30.06.2025), Project
Director, Al Fattah Md. Masudur
Rahman, Mobile: 01711506105
22 |223039400: FEASIBILITY STUDY 3005.55 1736 868.00 656.08| 37.79% 1266.42| 42.14%
WITH DETAIL DESIGN AND BID 1600 26445 878.65
DOCUMENT PREPARATION
FOR CONSTRUCTION OF A 3005.55 1736 868.00 656.09, 37.79% 1266.42
NEW CARRIAGE MAINTENANCE 3 09 556.00 1266.42 1266.42
WORKSHOP AT RAJBARL(GoB) are i R i) i il { )
(01.01.2020 to 30.06.2024), CME
{West), Md. Kudrat-e-Khuda,
Mobile: 01711506112
23 {224325400: Rehabilitation of 100 8478.58| 30.00%| 1.00%| 1.00%| 71.00% 3337 1668.50 30.80] 0.92% 727.32] 21.80% 3817.79] 45.03%
nos. Meter Gauge P 1008
Carriages of Banglad LRathay 7
(2nd Phase). (1st Revised)(GoB) 8478.58 3337 2871 1668.50 1548.50 30.80] 0.92% 30.80 727.32| 21.80% 727.32 3817.79 2761.38
(01.07.2020 to 30.06.2024), (4686) 466 | (120.00) 120.00 (1056.41) 1058.41
Project Director, Mostafizur
Rahaman Bhuiyan, Mobile:
01711506135
24 |222012500: FEASIBILITY. STUDY 1506.84| 5.00% 27.00%| 31.00% 893 223.25 74.44] 8.34% 10268] 6.81%
AND DETAILED DESIGN FOR
INTRODUCTION OF ELECTRIC 500
TRACTION (INCLUDING
onéRHED éATéNARY & SUB- 1506.84 893 3 223.25 74.44 8.34% 102.68 9.41
STATION) IN BETWEEN
NARAYANGANLDHAKA. (890) 890 | (22325 223.25 (74.44) 74.44 (8327) 93.27
CHITTAGONG SECTION OF
BANGLADESH RAILWAY.(GoB)
{01.11.2021 to 30,04.2024), Project
Director, Md. Habibur Rahman,
Mabile' 01711508127
25 [224363600: Procurement of 17043368 5.00% 40107 54.41 315] 0.01% 22.88] 0.06% 3471 0.02%
200 Broad Gauge (BG) 133119.75 40000
;:::rgzh":'"fg"”?éla) 37313.95 107 | 30970 54.41 5.00 315 2.94% 22388 21.38% 34.71 2.48
(01.07.2022 to 30.08.2026), (92) 137 (49.41) 49.41 (3.15) 3.15 (22.88) 22.88 (32.25) 32.25
Project Director, Md. Zaidul
Islam, Mobile: 01711692893
13982589.18 1466718 22912 | 548011.08) 37543.20| 46726.32] 3.19%| 1047.62] 511217.56] 34.86% | 35272.73| 6410657.95 45.85% 308496.51
9055433.46 1027204 68078 | 390275.77, 22410.00{ 38046.89| 3.70% 390275.77| 37.99%| 24166.43]| 4120338.78 357294.28
TOTAL 4927155.72 439514 | 1391798 | 158735.31| 522411.84 8679.43 43705.42| 120941.78 486796.29| 2290319.17 6050858.91
"‘L‘;ﬁg”g’;" 24954.51 (a0797) 74320 | (21874.49) | 26599.24 | (1721.01) 3020.90 | (15973.56) 2442126 (221394.04) 359799.04
26572.33 (24100) (2500.00) |  2500.00 (9557.15)

7



(B) Technical Assistance (TA) PROJECTS :
26 {223035700: TECHNICAL 808.40| 12.00%| 1.00%| 9.00% | 90.00% 100 43.00 3.00 3.00% 43.00] 43.00% 730.05| 90.31%
ASSISTANCE FOR CAPACITY
DEVELOPMENT OF 803.40 100 43.00 3.00 3.00% 43.00| 43.00% 730.05
BANGLADESH RAILWAY FOR 5.00 3.00
IMPLEMENTATION OF > i
CONSTRUCTION OF SINGLE
P e forch 100 40.00 (3.00) 3.00 (3.00) 43,00 3.00) 730.05
TRACK FROM DOHAZARI TO
COX'S BAZAR VIA RAMU AND
RAMU TO GUNDUM NEAR
MYANMAR.(ADB) (01.01.2018 to
31.12.2024), APD (DHZ-COX-
RAMU), Md. Abu! kalam .
27 gm;:m&?f ASSi_:ymﬂW 23537.61) 12.00%| 0.25%, 5.45%| 28.25% 5868 397.00 2.70 0.05% 11.05| 0.19% 1068.96) 4.54%
r Railway Connectivi
Iimprovement Preparatory Facility 16714.47 4280 748.34
(RCIPF).{ADB) (01.07.2020 to 6823.14 1588 27 387.00 6.64 2.70 0.17% 11.05{ 0.70% 322.62 8.93
31.12.2024), Project Director, Md. (1561) 5841 | (390.36) 390,36 (2.70) 270 (11.05) 11.05 (31369 1060.03
Abidur Rahman, Mobile:
01711691175
28 |223044900: TECHNICAL 526.00 100%| 50.00%| 50.00% 50.00% 200 110.10 110.10| 55.05% 110.10] 20.93%
ASSISTANCE PROJECT TO
IMPROVE ENERGY EFFICIENCY 524.00 199 110.10 110.10} 55.33% 110.10
OF ROLLING STOCK OPERATION
OF BANGLADESH 2.00 1 110.10
RAILWAY .(ADB) {01.06.2019 to (O] 200 110.10 110.10
30.06.2024), Project Director ,
Md.Burhan Uddin, Mobile:
01709998094
24872.01 8168 650.10 8.70 0.08% 164.16 2.668% 1909.41| 7.68%
18041.87 4579 163.10 3.00 0.07% 183.10 3.34% 1686.48
TOTAL OFT.A. PROJECTS 6830.14 1588 27 387.00 118.74 2.70 0.17% 11.08 0.70% 322.62 8.93
(1662) 6141 (390.38) 430.36 (6.70) 8.70 (14.08) 164.16 (316.69) 1900.18
14007461.18 1472886 22912 | 549561.18 37543.20| 46732.02 3.47% 1047.62| 511381.70] 34.72%| 35272.73| 6412667.06! 45.78% 308496.51
9073476.33 1031783 68078 | 380428.87| 22410.00{ 38049.89 3.88% 390428.87| 37.84%| 24186.43] 4121926.27 357294.28
GRAND TOTAL (A +B) 4933986.86 441103 1391825 | 159132.31| 5228531.58 8682.13 1.87% 43705.42| 120962.83| 27.42%| 486796.29| 2290641.79 6050867.84
24964.51 (42359) 81061 | (22264.85) | 27029.60 | (1726.71) 3026.60 | (15987.61) 24585.41| (221710.73) 361699.22
25572.33 {24100) (2500.00) 2500.00 (9657.15)




