Ko - BANGLADESH RAILWAY | D,

Particulars of the projects & their expenditure upto November-2023 are summarised below:

No. of Projects included inADP:28Nos | | No.of Projectsincluded in ADP : 35 Nos
Investment Projects : 25 Nos Investment Projects : 30 Nos

Technical Assistance (TA) Projects : 3 Nos Technical Assistance (TA) Projects : 5 Nos

TN

P

(A) INVESTMENT PROJECTS : (A) INVESTMENT PROJECTS :
TOTAL 1449740 74538.53 387545.51 26.73%| |TOTAL 1481297 68629.55 304330.21 i 20.54%
P.A. 1013177 39627.38 293267.59 28.95%| |P.A. 1076431 49051.25 210204.03 19.53%
GOB 436563 34911.15 94277.92 21.60%| |GOB 404866 19578.30 94126.18 23.25%
(RPA) (21600) (RPA) (33765)
CD VAT 22912 17322.08 32672.01 142.60%| [CD VAT 39617 5517.34 17065.59 43.08%
Others 68078 4499.98 15273.45 22.44%| |Others 88420 4320.86 24337.71 27.53%
(B) TAPROJECTS: (B) TA PROJECTS:
TOTAL 6168 4519 0.73%| |TOTAL 7323 13.98 68.29 0.93%
P.A. 4579 40.00 0.87%| |P.A. 5176 12.00 60.00 1.16%
GOB 1589 5.19 0.33%| |GOB 2147 1.98 8.29 0.39%
(RPA) (RPA)
CD VAT CD VAT
Others - Others
G. TOTAL 1455908 74538.53 387590.70 26.62%| |G. TOTAL 1488620 68643.53 304398.50 20.45%
P.A. 1017756 39627.38 293307.59 28.82%| |P.A. 1081607 49063.25 210264.03 19.44%
GOB 438152 34911.15 94283.11 21.52%| |GOB 407013 19580.28
(RPA) 21600 (RPA) (33765)
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(A) INVESTMENT PROJECTS :

224090200: Construction of 1803447.50| 14.00%| 1.00%| 5.00% 91.00% 140000 57145.88 4110.58 6312.73 4.51% 783.72| 54890.05| 39.21% 4110.58| 840098.31| 46.58% 3712517
Single Line Dual Gauge (DG)
Raitway Track from Dohazari to 1311540.86 120000 54803.63 6303.14 5.25% 54803.63| 45.67% 588885.84
Cox's Bazar via Ramu and 491906.64 20000 125654 2342.25 52965.63 9.59 0.05% 6303.14 86.42 0.43%| 52915.63| 251212.47 770171.53
Ramu to Gundum Near

4346 4346 & it & - X 1974. 3 6.78
Myanmar (1st Revised).(ADB) ( ) 1 (2292.25) 4180.25 (9.59) 9.59 (86.42) 97442 (16431.84) 6992
(01.07.2010 to 30.06.2024),
Project Director, Md.
Shuboktagin, Mobile:
01755500468
222000700: Construction of 422571.09| 2.50%| 0.50%| 1.20% 98.30% 15279 12622.22 675.00 5.66 0.04% 11373.66| 74.44% 388529.80| 91.94% 16303.90
Khulna-Mongla Port Rail Line
(3rd revised) (LoC) (01.12.2010 291434.40 11800 11118.97 11118.97| 94.23% 269095.87
to 31.06.2025), PD(KLN- 131136.69 3479 12007 1503.25 11269.97 5.66 0.16% 254.69 7.32%| 11220.37 119433.93 370002.71
Mongla), Md. Arifuzzaman, ] 4
Mobile: 01711505313 (2493) 3272 (.573'25) 1352.25 (5.66) 5.66 (53.75) 153.29| (11515.22) 18527.09
224090800: Rehabilitation of 67850.79| 10.00%| 0.88%| 1.28% 27.00% 1132 994.50 550.70| 48.65% 950.35| 83.95% 14540.46| 21.43% 897.61
Kulaura-Shahbazpur Section of —
Bangladesh Railway (1st 55598.76 950 949.00 54991 57.89% 949.00| 99.89% 13210.19
Revised).(LoC) (01.07.2011 to 12252.03 182 950 45.50 993.15 0.79 0.43% 549.91 1.35 0.74% 949.00 1330.27 13189.16
31.12.2024), Project Director, 18
MD. Sultan Ali, Mobile: N (182) 182 (45.25) 1.35 (0.79) 0.79 (1.35) 1.35 (419.66) 1351.30
01711691067 (25572.33) (308.11)
224089200: Construction of 3rd 33425490 9.00%| 1.00%| 2.50% 32.00% 28806 4994 7790.80 4154.26| 14.42% 7617.71| 26.44% 1046.74 93342.38| 27.93% 11181.50
& 4th Dual Gauge Line in Dhaka
Tongi and Dual Gauge Double 282116.08 23200 »639080 4142.08| 17.85% 6390.80| 27.55% 80455.43
Line in Dhaka-Joydevpur 52138.82 5606 27304 1400.00 7541.80 12.18 0.22% 4142.08 1226.91| 21.89% 7064.31 12886.95 88216.70
Section of Bangladesh Railway =
(2nd Revised).(LoC) (602) 1502 ) (249.00) 249.00 (12.18) 12.18 (180.17) 553.40 (1688.52) 5125.68
(01.07.2012 to 30.06.2027),
Project Director, Nazneen Ara
Keya, Mobile: 01711506113
224089600: Construction of 550413.24| 6.00%| 1.00%| 5.50% 99.50% 85221 48320.68 1911.69 2.24% 48320.68| 56.70% 419881.39| 76.28% 14966.78
Dual Gauge Double Rail Line
and Conversion of Existing Rail 462695.14 80000 45874.54 280.20 0.35% 45874.54| 57.34% 367092.37
Line into Dual Gauge Between 87718.10 5221 80841 2446.14 47487.96 1631.49| 31.25% 1881.33 2446.14| 46.85%| 47487.96 52789.02 384459.78
Akhaura and Laksam. (1st =
Revised).(ADB) (01.07.2014 to (380) 4380 (64.48) 832.72 (30.36) 30.36 (64.46) 832.72 (8415.89) 35421.61
31.12.2024), Project Director, (21600) (5334.32)
Md. Shuboktagin, Mobile:
01711691664
224089700: Construction of a 65834.60 18.10% 47.50% 7500 1673.22 13.07 0.17% 13.07 0.17% 23043.85| 35.00%
Dual Gauge Line Parallel to The
Existing Meter Gauge Line in
Dhaka-Narayanganj Section 65834.60 7500 6799 1673.22 1002.14 13.07 0.17% 13.07 0.17% 23043.85 21920.80

1st Revised).(DRGA)

¢ Mesgy O (24954.51) (701) 701 (671.08) 671.08 (13.07) 13.07 (13.07) 13.07 (1123.05) 1123.05

(01.07.2014 to 30.06.2026),
Project Director, Md. Selim
Rouf, Mobile: 01711691062

il




224088300: Rehabilitation,

13050.00

1.00%

TR

100.00% 1 11386.69| 87.25%

Construction and Upgradation of|
Important Level Crossing Gates
of East Zone of Bangladesh 13050.00 1 1 11386.69 3653.71
Railway (3nd revised).(GoB)
(01.07.2015 to 30.06.2024), (7732.98) 773298
Project Director, Sheikh Naimul
Haque, Mobile: 01717077414

8 [224088400: Rehabilitation, 11524.96 19.00% 100.00% 1230 615.00 102.76] 8.35% 102.76 423.73| 34.45% 205.46 10606.36| 92.03% 205.46
Construction and Upgradation of |
importart Level Crossing Gates
of West Zone of Bangladesh 11524.96 1230 615.00 102.76]  835% 42373| 34.45% 10606.36 3310.07
Railway (2nd revised). (GoB)
(01.07.2015 to 30.06.2024), (1230) 1230 (615.00) 615.00 (102.76) 102.76 (423.73) 42373|  (7296.29) 7296.29
DEN-2, Paksey, Birbal Mondal,
Mobile: 1711691592

9 |224090000: Padma Bridge Rail | 3924679.98] 20.00%| 1.00%| 5.00%| 85.00% 550000 122290.12]  20000.00| 38037.83|  6.92%| 8472.60| 11392046 20.71%| 18383.23| 3070194.85| 78.23%| 15588549
g:ti:efgfg éi‘:;) vy g 2103669.38 350000 65000 58977.37| 16250.00] 17206.61 5%|  4259.53| 58977.37| 16.85%| 14665.48| 1696417.80 346972.06
30.06.2024), PD (pahu';), Md. 1821010.60 200000 530843 63312.75| 110977.37| 20831.22| 10.42%| 33158.65| 54943.09| 27.47%| 10421430 1373777.05 2931322.26
Afzal Hossain, Mobile: (19157) 19157 | (11312.75) | 1131275 (4879.18) 4879.18 |  (9706.16) 9706.16| (138872.59) 138872.59
01770793899

10 {224088120: Procurement of 200 92751.69 100 24.75 1.04 1.04% 593 593% 107.53] 0.12%
Nos. MG Passenger Carriages 71351.92
for Bangladesh
Railway.(Tenderer's Financing) 221399.77 100 5 24.75 3.25 1.04 1.04% 593| 593% 107.53 3.99
(01.07.2016 to 30.06.2024), (95) 95 (21.50) 21.50 (1.04) 1.04 (5.93) 5.93 (103.54) 103.54
Project Director, Fakir
Mohammad Mohiuddin, Mobile:
01711506944

11 |224088000: Construction of 47781.18 12.00%| 1.00%| 8.00%| 96.00% 1 1.00 18116.48| 37.92% 1320.64
Akhaura-Agartala Dual Gauge 42075.96 1738857
Railway Link (Bangladesh
Portion)(Gol) (01.07.2016 to 5705.22 1 1 1.00 1.00 727.91 18028.85
30.06.2024), CE (East), Md. (7.27) 87.63
Abu Zafor Miah, Mobile: (3914.72)
01711506101 ’

12 [224088200: Bangabandhu 1678095.63| 25.00%| 2.00%| 10.00%|  75.00% 377838 101804.40 12974.98]  3.43% 81239.79| 21.50% 955219.90| 56.92%
g']:"‘h (mﬂ:)?gmyzme : 1214919.79 284000 59690.40 1114544]  392% 59690.40| 21.02% 72923023

ridge. .01.; 0

31.12.2025), Project Director, Al 463175.84 93838 364440 42114.00|  99690.40 1829.54 1.95%| 11995.74| 21549.39| 22.96%| 77517.05| 22598967 901679.21
Fattah Md. Masudur Rahman, (4398) 13398 | (2114.00) 2114.00 (264.88) 979.24 | (1003.69) 3722.74| (14186.25) 53540.69
Mobile: 01711506105

13 |224136200: Procurement of 20 179910.53| 29.78% 9.24%| 86.95% 36802 3852 15259.99 3852.00 966.92 2.63% 963.00( 12820.64| 34.84%| 1926.00| 152468.15| 84.75%| 34122.25
Nos. Meter Gauge Diesel 14146788 32415 250 | 10872.99 250.00 10872.99| 3354% 116754.09 36.80
Electric Locomotives and 150
Nos. Meter Gauge Passenger 38442.65 4387 35922 | 4387.00) 14724.99 966.92| 22.04% 963.00 1947.65| 44.40%| 12670.99 35714.06 149308.87,
Carriages for Bangladesh (535) 880 (535.00) 535.00 (3.92) 3.92 (21.64) 149.65 (1517.83) 3159.28

Railway.(EDCF) (01.07.2017 to
30.06.2024), GM (Project) &
Project Director, Fakir

Mohammad Mohiuddin, Mobile:




14 |224149600: Conversion of 16832120] 3.05%| 0.30%| 0.40% 0.55% 4076 185.80 084 0.02% 24463| 0.15%
Metre Gauge Line into Dual 136722.99 3332 169.00
Gauge Line from Parbatipur to 500 08al 011% 75.63
Kaunia Section of Bangladesh 31597.21 744 1746 185.80 20 . 5 .
Railway.(LoC) (01.01.2018 to (724) 2330 (165.80) 165.80 (0.84) 0.84 (75.63) 24463
31.12.2023), AddI.CE
(Track/West), Md. Ahsan Jabir,
Mobile: 01711691574

15 [224269100: Construction of 120249.35] 25.00%| 0.74%| 2.66%| 44.03% 30000 12750.00 214650  7.16% 3385.97| 11.29% 50768.55| 42.22%
Broad Gauge Rail Line From
Madhukhali to Magura Via
Kamarkhali.(GoB) (01.05.2018 120249.35 30000 29480 12750.00]  12250.00 214650 7.16%| 1857.19| 3385.97| 11.29%|  2885.97 50768.55 48681.76
19:30.00.2024), Chief Engineer 520 00| (2893 9.31 00 500.00]  (2086.79 2086.79
(West), Md. Ashadul Haque, (520) 520 (500.00) 500. (289.31) 289. (500.00) i (2086.79) ;
Mobile: 01711506102

16 [224269000: ROLLING STOCK 360207.47| 48.00%| 6.00%| 24.00%| 66.00% 65000 14066 51999.77 7033.00 7008.93] 10.78%| 7000.00| 51706.56| 79.55%| 7000.00| 179571.67| 49.85%|  34341.63
ggg’}gglrogf é’:;g%’é‘gf 283954.75 50000 320 | 4450097 160.00 24500.97| 89.00% 14352| 14142142 513.79
RAILWAY (ROLLING STOCK 76252.72 15000 63066 749880 51533.97 700893 46.73%| 7000.00|  7205.59| 48.04%| 51500.97 38150.25 175272.80
PROCUREMENT).(ADB) (934) 1934 (465.80) 465.80 (8.93) 8.93 (205.59) 20559  (3471.94) 4298 .87
(01.07.2017 to 30.06.2024),
Project Director , Md.Burhan
Uddin, Mobile: 01709999094

17 |224269200: CONSTRUCTIONS 350675.48| 1.50%| 0.20%| 0.90% 2.90% 10930 1963.92 076] 0.01% 12377] 1.13% 385.19] 0.11%
ggﬁé’:&%{;‘f&%ﬁé‘s ana| 26899279 3430 | 88.92 N 88.02| 2.59% & 271.00 N
JUNCTION SECTION OF 8168269 7500 8140 1875.00 1266.42 076] 0.01% 3485 0.46% 88.92| 114.19 88.92
BANGLADESH RAILWAY.(LoC) (790) 2790 (197.50) 697.50 (0.76) 0.76 (34.85) 34.85 (114.19) 296.27
(01.01.2018 to 31.12.2023), —— =
Project Director, Md. Monirul
Islam Firozi, Mobile:
01711692942

18 [224270300: Construction of 14068.64| 1490%| 043%| 479%| 90.01% 2700 150] 0.06% 10579.53| 75.20%
Broad Gauge Rail line between [ | VEE Es S
Chilahati and Chilahati Border N
for connectivity with India.(GoB) | —— 14063.64| 2700 2699 150] 0.06% 1.50 10579.53 10568.82
(01.08.2018 to 30.06.2024), Gy Sl £ ] K19.71) 10.71
Bridge Engineer, PXC, Md.
Abdur Rahim, Mobile:
01711691575

19 [224269900: Construction of 557970.15] 8.00%| 0.20%| 1.00% 9.50% 44050 461.68 369] 0.01% 21.44] 0.05% 254251 0.46%
Dual Gauge Railway Line from 314659.81 14050 | 1818.33
Bogra to Shahid M. Mansur Ali i -
Station, Sirajganj of Bangladesh 243310.34 30000 43279 461.68 62.00 369 001% 21.44| 0.07% 724.18
Railway.(LoC) (01.07.2018 to 271) 771 (399.68) 399.68 (3.69) 3.69 (21.44) 21.44 (724.18) 254251
30.06.2024), Project Director, =
Md. Monirul Islam Firozi, Mobile:
01711692942

20 |224271800: Construction of 1425061.39] 2.00%| 0.05%| 0.25% 7.35% 3000 1500.00 751 0.25% 3027] 1.01% 39546.09] 2.78%
Dual Gauge Double line 875675.79 ;
o ;;’g‘ﬁpé’:s‘:"““" 549385.60 3000 2747 | 1500.00] 137350 751 0.25% 3027] 1.01% 39546.09 3028184

gla =]

Raiway.(China) (01.01.2019 to (253) 253 (126.50) 126.50 (7.51) 7.51 (30.27) 30.27 (264.25) 264.25
31.12.2024), Project Director,
Md. Golam Mostofa, Mobile:
01711564575




21

224308700: CONVERSION OF
METER GAUGE RAIL LINE
INTO DUAL GAUGE IN
AKHAURA-SYLHET SECTION
OF BANGLADESH

RAILWAY (China) (01.04.2019
to 30.06.2025), Project Director,
Al Fattah Md. Masudur
Rahman. Mobile: 01711506105

1610444.76

1065436.41

545008.35

M

223039400; FEASIBILITY STUDY
WITH DETAIL DESIGN AND BID
DOCUMENT PREPARATION FOR
CONSTRUCTION OF A NEW
CARRIAGE MAINTENANCE
WORKSHOP AT RAJBARI.(GoB)
(01.01.2020 to 30.06.2024), CME
(West), Md. Kudrat-e-Khuda,
Mobile: 01711506112

3005.55

3005.55

1736

868.00

336.45

19.38%

656.09

37.79%

1266.42

42.14%

1000

240.45

464.45

878.65

1736

868.00

336.45

19.38%

656.09

37.79%

1266.42

(1736)

1736

(868.00)

868.00

(336.45)

336.45

(656.09)

656.09

(1266.42)

1266.42

23

224325400: Rehabilitation of 100
nos. Meter Gauge Passenger
Carriages of Bangladesh Railway
(2nd Phase). (1st Revised)(GoB)
(01.07.2020 to 30.06.2024),
Project Director, Mostafizur
Rahaman Bhuiyan, Mobile:
01711506135

8478.58

8478.58

30.00%

70.00%

3337

834.25

2496

0.75%

3115.43

36.74%

1008

3337

2871

834.25

714.25

2496

0.75%

24.96

3115.43

2059.02

(466)

461

o

(120.00)

120.00

(1056.41)

1056.41

222012900: FEASIBILITY STUDY
'AND DETAILED DESIGN FOR
INTRODUCTION OF ELECTRIC
TRACTION (INCLUDING OVERHED
CATENARY & SUB-STATION) IN
BETWEEN NARAYANGANJ-DHAKA.
CHITTAGONG SECTION OF
BANGLADESH RAILWAY (GoB)
(01.11.2021 to 30.04.2024), Project
Director, Md. Habibur Rahman,
Mobile: 01711506127

1506.84

1506.84

5.00%

7.00%

20.00%

24.00%

893

22325

1.20

0.13%

29.44

1.95%

500

893

22325

1.20

0.13%

29.44

9.41

(890)

890

(223.25)

223.25

(1.20)

(20.03)

20.03

224363600: Procurement of 200
Broad Gauge (BG) Passenger
Carriages for Bangladesh
Railways (EIB) (01.07.2022 to
30.06.2026), Project Director,
Md. Zaidul Islam, Mobile:
01711692893

170433.68

133119.75

37313.93

5.00%

40107

54.41

3.05

0.01%

16.85

0.04%

28.68

0.02%

40000

107

39970

54.41

5.00

3.05

2.85%

16.85

15.75%

28.68

2.46

(92)

137

(49.41)

49.41

(3.05)

3.05

(16.85)

16.85

(26.22)

26.22

TOTAL
INVESTMENT
PROJECTS

13982589.18

9055433.46

4927155.72

24954.51
25572.33

1449740

22912

439383.64

35670.58

74538.53

5.14%

17322.08

387545.51

26.73%

32672.01

6285614.27

44.95%

306350.43

1013177

68078

293267.59

16660.00

39627.38

3.91%

4499.98

293267.59

28.95%

15273.45

4022210.13

348401.30

436563

1378768

146116.05

413882.80

34911.15

67851.04

94277.92

368541.93

2263404.14

5931232.67

(40797)

70972

(21609.48)

25500.84

(5973.13)

6687.49

(13027.50)

19003.58

(218427.68)

354381.60

(21600)

(9557.15)




(B) Technical Assistance (TA) PROJECTS :

26 |223035700: TECHNICAL 803.40| 12.00%| 1.00%| 7.00% 88.00% 100 40.00 40.00| 40.00% 727.05| 89.94%
[ASSISTANCE FOR CAPACITY —
DEVELOPMENT OF BANGLADESH 803.40 100 40.00 40.00 40.00% 727.05
RAILWAY FOR IMPLEMENTATION 5.00
OF CONSTRUCTION OF SINGLE &
LINE DUAL GAUGE RAILWAY 100 40.00 40.00 727.05
TRACK FROM DOHAZARI TO
[COX'S BAZAR VIA RAMU AND
RAMU TO GUNDUM NEAR
MYANMAR.(ADB) (01.01.2018 to
31.12.2024), APD (DHZ-COX-
RAMU), Md. Abul kalam Chawdhury,
Mobile: 01711691063
27 |223040500: Technical Assistance 23537.61| 12.00% 4.95% 27.75% 5868 397.00 5.19 0.09% 1063.10| 4.52%
e 16714.47 4280 746.34
(REIPF).(ADB') (ur1 Ao7_2o’zo to 6823.14 1588 27 397.00 6.64 5.19 0.33% 316.76 8.93
31.12.2023), Project Director, Md. (1561) 5841 (390.36) 390.36 (5.19) 5.19 (307.83) 1054.17
Abidur Rahman, Mobile:
01711692999
28 [223044900: TECHNICAL 526.00 100% 200
ASSISTANCE PROJECT TO
IMPROVE ENERGY EFFICIENCY 524.00 199
OF ROLLING STOCK OPERATION 2.00 1 —
OF BANGLADESH RAILWAY.(ADB) G N |
(01.06.2019 to 30.06.2024), Project (1) 200 E
Director , Md.Burhan Uddin, Mobile: £ ISR
01709999094
24872.01 | etes 43700 45.19]  0.73% 1790.15] 7.20%
18041.87 4579 40,00 40.00]  0.87% 1473.39
TOTAL OFT.A. PROJECTS 6830.14| 1589 27 397.00 6.64 5.19 0.33% 316.76 8.93
(1562) 6141 |  (390.36) 430.36 . (5.19)] 45.19 (307.83) 1781.22
14007461.19 1455908 22912 | 439820.64 35670.58 74538.53 512%| 17322.08| 387590.70| 26.62%| 32672.01| 6287404.42| 44.8%%| 306350.43
9073475.33 1017756 638078 | 293307.59 16660.00 39627.38 3.89% 4499.98| 293307.59| 28.82%| 15273.45| 4023683.52 348401.30
GRAND TOTAL (A +B) 4933985.86 438152 1378795 146513.05| 413889.44 34911.15 7.97%| 67851.04] 94283.11| 21.52%| 368541.93| 2263720.90 5931241.60
24954.51 (42359) 77113 | (21999.84) 25931.20 (5973.13) 6687.49 | (13032.69) 19048.77| (218735.51) 356162.82
25572.33 (21600) (9557.15)




