

Annual Procurement Plan (APP)-2023-24 (Goods & Related Services)

Ministry/ Division	Ministry of Railways (MOR)
Agency	MOR
Procuring Entity Name & Code	MOR


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contract (2)	Total time To Contract Signature	Time for Completion of Contract
GR-01	Stationary Goods [Supply of Stationary & Other Goods (Frame Work Agreement)] EC 3255105	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	20.00	Planned Dates		24 July 2023	10 Aug 2023	17 Aug 2023	24 Aug 2023	24 Aug 2023	31 Aug 2023	-	
								Planned Days		-	18 days	7 days	7 days	0 day	7 days	39 days	
								Actual									
GR-02	Computer Accessories [Supply of Computer Accessories (Frame Work Agreement)] EC 3255101	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	20.00	Planned Dates		24 July 2023	10 Aug 2023	17 Aug 2023	24 Aug 2023	24 Aug 2023	31 Aug 2023	-	
								Planned Days		-	18 days	7 days	7 days	0 day	7 days	39 days	
								Actual									
GR-03	ICT Equipment (Supply of Software) EC 4112201	Nos	List Enclosed	RFQ	Joint Secretary	GOB	3.00	Planned Dates		03 Aug 2023	09 Aug 2023	09 Aug 2023	16 Aug 2023	17 Aug 2023	20 Aug 2023		
								Planned Days		-	7 days	0 day	7 days	1 day	3 day	18 days	
								Actual									
GR-04	Office Equipment (Supply of PA telephone Set) EC 4112310	Nos	List Enclosed	RFQ	Joint Secretary	GOB	0.80	Planned Dates		03 Aug 2023	09 Aug 2023	09 Aug 2023	16 Aug 2023	17 Aug 2023	20 Aug 2023		
								Planned Days		-	7 days	0 day	7 days	1 day	3 day	18 days	
								Actual									


Handwritten signature


Handwritten signature

Handwritten signature

Part No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contact (2)	Total time To Contract Signature (17)	Time for Completion of Contract (18)
GR-05	Computer Accessories (Supply of Computer Set) EC 4112202	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	13.00	Planned Dates		04 Sep 2023	20 Sep 2023	04 Oct 2023	10 Oct 2023	11 Oct 2023	19 Oct 2022		
								Planned Days		-	17 Days	14 Days	6 Days	1 Day	8 Days	46 Days	
								Actual									
GR-06	Publication (Annual Report) EC 3211128	Nos	500 Pcs	RFQ	Joint Secretary	GOB	3.00	Planned Dates		19 Nov 2023	26 Nov 2023	26 Nov 2023	03 Dec 2023	04 Dec 2023	07 Dec 2023		
								Planned Days		-	8 days	0 day	7 days	1 day	3 day	19 days	
								Actual									
GR-07	Furniture (Supply of Furniture) EC 4112314	Nos	List Enclosed	RFQ	Joint Secretary	GOB	3.00	Planned Dates									
								Planned Days									
								Actual									
GR-08	Office Accessories (Supply of TV) EC 4112310	Nos	List Enclosed	RFQ	Joint Secretary	GOB	3.00	Planned Dates									
								Planned Days									
								Actual									


 মোঃ হাবিবুল্লাহ সরকার
 প্রশাসনিক কর্মকর্তা
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 মোঃ জৌফিক ইমাম
 উপসচিব
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 22/09/2023
 ড. মোঃ জাহাঙ্গীর কবীর
 সচিব
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার