



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

রেলপথ মন্ত্রণালয়


প্রশাসন-৪ শাখা

www.mor.gov.bd

বিষয়ঃ রেলপথ মন্ত্রণালয়ের ২০২১-২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (১ম সংশোধিত) ওয়েবসাইটে প্রকাশ সংক্রান্ত।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে রেলপথ মন্ত্রণালয়ের ২০২১-২২ অর্থবছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (১ম সংশোধিত) মন্ত্রণালয়ের ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের নিমিত্ত নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে।


(মীর আলমগীর হোসেন)
উপসচিব
ফোন ৪৭১২৪৩১১

সিনিয়র সিস্টেম এনালিস্ট
রেলপথ মন্ত্রণালয়
রেলভবন, ঢাকা।

ইউ.ও নোট নং- ৫৪.০০.০০০০.০৩৯.০৭.০১৬.২১-৬৪৪

তারিখঃ ১৫ কার্তিক ১৪২৮
৩১ অক্টোবর ২০২১

অনুলিপিঃ

১। সচিবের একান্ত সচিব, রেলপথ মন্ত্রণালয়, রেলভবন, ঢাকা।

২। সহকারী সচিব (বাস্তবায়ন, পরিবীক্ষণ ও মূল্যায়ন-২), রেলপথ মন্ত্রণালয়, রেলভবন, ঢাকা।

Annual Procurement Plan (APP)-2021-22 (1st Revised)
(Goods & Related Services)

Ministry/ Division	Ministry of Railways (MOR)
Agency	MOR
Procuring Entity Name & Code	MOR

Package No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contract (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Stationary Goods (Supply of Goods) EC 3255105	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	7.45	Planned Dates		09 Aug 2021	24 Aug 2021	31 Aug 2021	08 Sep 2021	08 Sep 2021	14 Sep 2021	-	
								Planned Days		-	16 days	7 days	8 days	0 day	6 day	37 days	
								Actual									
GR-02	Computer Accessories (Supply of Computer & Photocopy Toner & Antivirus) EC 3255101	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	5.85	Planned Dates		09 Aug 2021	24 Aug 2021	31 Aug 2021	08 Sep 2021	08 Sep 2021	14 Sep 2021	-	
								Planned Days		-	16 days	7 days	8 days	0 day	6 day	37 days	
								Actual									
GR-03	Consumables (Supply of mask) EC 3256103	Nos	List Enclosed	RFQ	Joint Secretary	GOB	3.00	Planned Dates		12 Aug 2021	22 Aug 2021	22 Aug 2021	01 Sep 2021	01 Sep 2021	09 Sep 2021	-	
								Planned Days		-	11 days	0 day	8 days	0 day	8 day	27 days	
								Actual									
GR-04	Stationary Goods [Supply of Stationary & Other Goods (Frame Work Agreement)] EC 3255105	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	0.55	Planned Dates		08 Nov 2021	24 Nov 2021	01 Dec 2021	08 Dec 2021	15 Dec 2021	22 Dec 2021	-	
								Planned Days		-	17 days	7 days	7 days	7 day	7 day	45 days	
								Actual									


Handwritten signature/initials


Page No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contact (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-05	Computer Accessories [Supply of Computer Accessories (Frame Work Agreement)] EC 3255101	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	1.35	Planned Dates		08 Nov 2021	24 Nov 2021	01 Dec 2021	08 Dec 2021	15 Dec 2021	22 Dec 2021	-	
								Planned Days		-	17 days	7 days	7 days	7 day	7 day	45 days	
								Actual									
GR-06	Consumables (Supply of Crockeries) EC 3256103	Nos	List Enclosed	RFQ	Joint Secretary	GOB	1.50	Planned Dates		14 Nov 2021	21 Nov 2021	21 Nov 2021	24 Nov 2021	25 Nov 2021	02 Dec 2021	-	
								Planned Days		-	8 days	0 day	3 days	1 day	9 day	21 days	
								Actual									
GR-07	Uniform Allowance (Supply of Official Uniform) EC 3111315	Nos	List Enclosed	RFQ	Joint Secretary	GOB	1.62	Planned Dates		30 Nov 2021	08 Dec 2021	08 Dec 2021	09 Dec 2021	12 Dec 2021	21 Dec 2021	-	
								Planned Days		-	8 days	0 day	1 days	3 day	9 day	21 days	
								Actual									
GR-08	Office Equipment (Supply of Water Filter) EC 4112310	Nos	List Enclosed	RFQ	Joint Secretary	GOB	1.50	Planned Dates		30 Nov 2021	08 Dec 2021	08 Dec 2021	09 Dec 2021	12 Dec 2021	21 Dec 2021	-	
								Planned Days		-	8 days	0 day	1 days	3 day	9 day	21 days	
								Actual									
GR-09	Consumables (Supply of File cover & Folder) EC 3256103	Nos	List Enclosed	RFQ	Joint Secretary	GOB	1.50	Planned Dates		05 Dec 2021	12 Dec 2021	12 Dec 2021	14 Dec 2021	15 Dec 2021	22 Dec 2021	-	
								Planned Days		-	8 days	0 day	2 days	1 day	7 day	18 days	
								Actual									
GR-10	Publication (Annual Report) EC 3211128	Nos	500 Pcs Book	RFQ	Joint Secretary	GOB	3.00	Planned Dates		05 Dec 2021	12 Dec 2021	12 Dec 2021	14 Dec 2021	15 Dec 2021	22 Dec 2021	-	
								Planned Days		-	8 days	0 day	2 days	1 day	7 day	18 days	
								Actual									

Handwritten signature/initials

১০

Page No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contact (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-11	Computer Accessories (Supply of Laptop & Computer Set) EC 4112202	As Per Requirement of time	List Enclosed	OTM/e-GP	Joint Secretary	GOB	20.00	Planned Dates		06 Dec 2021	22 Dec 2021	28 Dec 2021	30 Dec 2021	30 Dec 2021	10 Jan 2022		
								Planned Days		-	16 Days	6 Days	2 Days	0 Days	11 Days	35 Days	
								Actual									
GR-12	Furniture (Supply of Revolving chair & visitor chair) EC 4112314	Nos	List Enclosed	RFQ	Joint Secretary	GOB	3.00	Planned Dates									
								Planned Days									
								Actual									
GR-13	Office Equipment (Supply of TV, Fridge & Micro oven) EC 4112310	Nos	List Enclosed	RFQ	Joint Secretary	GOB	3.00	Planned Dates									
								Planned Days									
								Actual									
GR-14	Stationary Goods (Supply of Goods) EC 3255105	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	7.00	Planned Dates									
								Planned Days									
								Actual									
GR-15	Computer Accessories (Supply of Computer & Photocopy Toner & Antivirus) EC 3255101	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	5.50	Planned Dates									
								Planned Days									
								Actual									


 মীর আলমগীর হোসেন
 উপ সচিব
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 মোঃ সেলিম রেজা
 সচিব
 রেলপথ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার