

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
রেলপথ মন্ত্রণালয়  
প্রশাসন-৪ শাখা  
[www.mor.gov.bd](http://www.mor.gov.bd)




নং- ৫৪.০০.০০০০.০৩৯.০৭.০১৬.২১-৪১৩

তারিখঃ ৩১ আষাঢ় ১৪২৮  
১৫ জুলাই ২০২১

বিষয়ঃ রেলপথ মন্ত্রণালয়ের ২০২১-২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ সংক্রান্ত।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে রেলপথ মন্ত্রণালয়ের ২০২১-২২ অর্থবছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা মন্ত্রণালয়ের ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের নিমিত্ত নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে।

  
(মীর আলমগীর হোসেন)  
উপসচিব  
ফোন ৪৭১২৪৩১১

সিনিয়র সিস্টেম এনালিস্ট  
রেলপথ মন্ত্রণালয়  
রেলভবন, ঢাকা।

অনুলিপিঃ

১। সচিবের একান্ত সচিব, রেলপথ মন্ত্রণালয়, রেলভবন, ঢাকা।

## Annual Procurement Plan (APP)- 2021-22

(Goods & Related Services)

Ministry/ Division	Ministry of Railways (MOR)
Agency	MOR
Procuring Entity Name & Code	MOR

Pac kage No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening(14 )	Tender Evaluation (14)	Approval to Award(7)	Notification of Award(3)	Signature of Contract(2 )	Total time To Contract Signature 17	Time for Completion of Contract 18
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Stationary Goods (Supply of Goods)  EC 3255105	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	8.00	Planned Dates		01 Aug 2021	16 Aug 2021	22 Aug 2021	24 Aug 2021	26 Aug 2021	02 Sep 2021	-	
								Planned Days		-	16 days	6 days	2 days	2 day	7 day	33 days	
								Actual									
GR-02	Computer Accessories (Supply of Computer & Photocopy Toner & Antivirus)  EC 3255101	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	6.00	Planned Dates		01 Aug 2021	16 Aug 2021	22 Aug 2021	24 Aug 2021	26 Aug 2021	02 Sep 2021	-	
								Planned Days		-	16 days	6 days	2 days	2 day	7 day	33 days	
								Actual									
GR-03	Office Equipment (Supply of Water Filter)  EC 4112310	Nos	List Enclosed	RFQ	Joint Secretary	GOB	1.50	Planned Dates		02 Aug 2021	08 Aug 2021	08 Aug 2021	11 Aug 2021	12 Aug 2021	16 Aug 2021	-	
								Planned Days		-	7 days	0 day	3 days	1 day	4 day	15 days	
								Actual									
GR-04	Consumables (Supply of File cover & Folder)  EC 3256103	Nos	List Enclosed	RFQ	Joint Secretary	GOB	1.50	Planned Dates		02 Aug 2021	08 Aug 2021	08 Aug 2021	11 Aug 2021	12 Aug 2021	16 Aug 2021	-	
								Planned Days		-	7 days	0 day	3 days	1 day	4 day	15 days	
								Actual									

etct

Pac kage No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening(14 )	Tender Evaluation (14)	Approval to Award(7)	Notification of Award(3)	Signature of Contract(2 )	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-05	Consumables (Supply of mask) EC 3256103	Nos	List Enclosed	RFQ	Joint Secretary	GOB	3.00	Planned Dates		02 Aug 2021	08 Aug 2021	08 Aug 2021	11 Aug 2021	12 Aug 2021	16 Aug 2021	-	
								Planned Days		-	7 days	0 day	3 days	1 day	4 day	15 days	
								Actual									
GR-06	Furniture (Supply of Revolving chair & visitor chair) EC 4112314	Nos	List Enclosed	RFQ	Joint Secretary	GOB	3.00	Planned Dates		26 Aug 2021	01 Sep 2021	01 Sep 2021	06 Sep 2021	09 Sep 2021	13 Sep 2021	-	
								Planned Days		-	7 Days	0 Day	5 Days	3 Days	4 Days	19 Days	
								Actual									
GR-07	Office Equipment (Supply of TV, Fridge & Micro oven) EC 4112310	Nos	List Enclosed	RFQ	Joint Secretary	GOB	3.00	Planned Dates		26 Aug 2021	01 Sep 2021	01 Sep 2021	06 Sep 2021	09 Sep 2021	13 Sep 2021	-	
								Planned Days		-	7 Days	0 Day	5 Days	3 Days	4 Days	19 Days	
								Actual									
GR-08	Publication (Annual Report) EC 3211128	Nos	500 Pcs Book	RFQ	Joint Secretary	GOB	3.00	Planned Dates		19 Sep 2021	26 Sep 2021	26 Sep 2021	28 Sep 2021	30 Sep 2021	4 Oct 2021		
								Planned Days		-	8 Days	0 Day	2 Days	2 Day	4 Days	16 Days	
								Actual									
GR-09	Computer Accessories (Supply of Laptop & Computer Set) EC 4112202	As Per Requirement of time	List Enclosed	OTM/e-GP	Joint Secretary	GOB	15.00	Planned Dates		03 Oct 2021	18 Oct 2021	25 Oct 2021	27 Oct 2021	31 Oct 2021	07 Nov 2021		
								Planned Days		-	16 Days	7 Days	2 Days	4 Days	7 Days	36 Days	
								Actual									
GR-10	Stationary Goods (Supply of Goods) EC 3255105	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	7.00	Planned Dates									
								Planned Days									
								Actual									

STC



Package No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening(14)	Tender Evaluation (14)	Approval to Award(7)	Notification of Award(3)	Signature of Contact(2)	Total time To Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR-11	Computer Accessories (Supply of Computer & Photocopy Toner & Antivirus) EC 3255101	Nos	List Enclosed	OTM/e-GP	Joint Secretary	GOB	5.50	Planned Dates										
								Planned Days										
								Actual										

৩/১০/১৯  
২৬/৯  
(২)

শ্রীঃ আলমগীর হোসেন  
সচিব  
রেলপথ সন্ত্রাণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৩/১০/১৯

শ্রীঃ সেলিম রেজা  
সচিব  
রেলপথ সন্ত্রাণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার